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NOTE!

This is not intended to be a comprehensive account of the tsunami disaster. Such an account would
require more in depth research, interviews with victims and survivors as well as aid and relief workers
and volunteers, both public and private, in order to do justice to such a task and to the memory of
those who lost their lives, those who survived, and those who worked tirelessly and selflessly to try to
alleviate the suffering of the thousands of people affected.

The tsunami was well covered and documented by the media and hopefully those records shall suffice
to preserve the story of this disaster for posterity.

This therefore is only an overview of the disaster, the response to it and the coordination role of the
Government through the National Disaster Management Council, and the implementation of the
Recovery Plan.

Above all, this is the best opportunity to publicly acknowledge all that was given so willingly and
generously for Samoa and its people in probably its darkest moments in history.






Faafetail

1fhank\(ou!

In addition to all messages of gratitude and appreciation we had conveyed either publicly or privately and
individnally in the past, this report serves to iterate acknowledgement of the contributions of governments,
International organizations, non government organigations, private sector, as well as individuals, both in Samoa
and abroad, rendered in so many different ways, towards the relief and recovery operations in the wake of the

earthquake and tsunami which it Samoa in late September 2009.

The Government also takes this opportunity to thank all of those who made the commitment to report on
assistance received by them and their distribution. 1t is not uncommon to face questions on the final destiny of the
assistance and on the effectiveness of supply systems to the communities as well as the overall coverage of the

assistance during emergency sitnations.

The report aims to put such concerns to rest by presenting to the public what was received, and administered by
the government, as well as the utilization of such assistance for the affected communities. All contributions
received by or made known to Government, regardless of scope, size, volume or dimension, are hereby
acknowledged with the heartfelt thanks of the government. The generosity demonstrated in so many ways and so
long after the disaster has helped the Government lessen the burden of returning the affected commmunities to some

degree of normaley as effectively and efficiently as possible.

As much as the government bas tried to capture all the assistance particularly those extended to communities
outside the government systems and procedures mainly for accountability purposes, it has not been possible to
obtain the information from some of the organizations and individuals concerned. Nevertheless, government
includes all such assistance in this acknowledgement with sincere gratitude. "The coordinated efforts of all parties
involved and the leadership provided by the government ensured an effective and rapid response during and in the
aftermath of the disaster. This is borne out by the fact that essential services such as electricity supply and public
transport services were quickly restored in affected parts of the country and concentrated efforts were continuing to

ensure the availability of potable water supplies and sanitation systems.



May God in his grace replenish in abundance what you have forfeited for Samoa, and May the humanitarian

spirit of helping those less fortunate than ourselves, prevail.

o

Tutlaepa S az/e/e Maliglegaoi
Prime Minister & Chairman
National Disaster Council



A Tributc to What Oncc WaS5 .eeerrenns

w

);J 5!77 t%e poem, O” Lalomanu BCECI—"
6ﬂ Jorge Salavert’

! Jorge Salavert, is an Australian survivor of the Samoa tsunami which took the life of his six year old
daughter, Clea. The poem from which this passage was taken, titled, On Lalomanu Beach, was part
of a book of poems, Lalomanu, Salavert wrote as a tribute to his daughter. Permission to use the
poem was granted on Tuesday 14 September 2010.
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i. Frologuc

Samoa is a group of ten volcanic islands with a total land area of 2800 sq km, located about 2,900 kms
north east of Auckland, New Zealand. Four of the islands are inhabited by about 180,741 people (2006

Population Census) 78% of whom live on the island of Upolu, the second largest of all the islands.

Independent since 1962, Samoa was, prior to that, under New Zealand administration initially as a
British Protectorate, then a League of Nations Protectorate, and latterly as a United Nations
Protectorate. And since becoming independent, Samoa had enjoyed a history of relative political, social,
and industrial stability, and had in recent years enjoyed increasing popularity as a tourist destination for
the natural beauty of its tropical land and seascape and the unique hospitality of its Polynesian people

and culture.

The World Bank’s Natural Disaster Hotspots study identified Samoa as the 30™ country in the world
most exposed to three or more hazards. Seventy percent of Samoa’s population lives on the coast

exposing them to hazards such as flooding, storm surges, cyclones and tsunamis.

And so it was, in the eatly hours of the morning of Tuesday, 29 September 2009, as people went about
the start of another new day, the serenity of that tropical paradise was violently shattered as the earth
shook to an earthquake measuring 8.2 on the Richter scale, which had occurred in the Tongan Trench

just east of Samoa.

It was a once in a lifetime experience that most people would not care to remember. The earth humped

then hollowed but never ceased shuddering; rising panic started to set in.

For those on the coast who had been roused by the rude awakening, fear turned to flight when the
ocean vista started to unfold. The sea had receded into the belly of the ocean beyond the reefs,
exposing the moonscape of the lagoon floor and of the coral reefs themselves. Intuition and flashbacks
of those public awareness programs and drills staged just three weeks before came rushing back; the
alarm was raised with church bells tolling and mobile phones resonating amidst the chaos of anguish
and fear. For some, time was not on their side just as it was for many of the tourists who scheduled
their holiday break at Lalomanu at the time. Many rued over the late, too late radio warnings. Unlike the
Matavanu volcanic eruption in the last century, the tsunami did not wait, not even to let the mothers

gather their children into their arms one more time.



In a matter of minutes the once tranquil sea morphed to a white hissing water mountain, rush-roaring
at breakneck speed and callously smashing with a vengeance into everything and anything in its way.
The tsunami, the sea monster, had struck, and thousands of lives were transformed, never to be the

same again!

2. T he T sunami

It took only but a few minutes, although it seemed endlessly long, and in its wake thousands of people

were left reeling from the sheer shock of it all and its devastating aftermath.

Some of the survivors spoke of a crescendo of successive waves up to fifteen metres high scouring the
land clean of life; others talked of a moving sea wall barricading the flimsy chance of freedom from the
defensive cliff face. The angry ocean swallowed up everything in its path, crushing houses and ripping
them out of their foundations, turning what was village civilisation to a state of nothingness and
destruction. Nobody could understand the pattern of selective destruction that only became apparent

after the event.

For a moment the whole country was rooted to the ground, numbed and confused, grappling with a
fear of the unknown and a sense of helplessness against the might of such unpredictable forces of
nature. Although parts of Manono and Savaii Islands were affected the eastern and south eastern
coastline of Upolu, seemed to have taken the brunt of the force of the tsunami, they being closest to
the epicentre of the quake. Whole villages were under water and the surging sea carried away buildings,
cars, people, and everything in its way at will, to and fro. Coastal roads were ripped up tar seal and all,
and reinforced concrete house foundations were dug up and scattered like sandcastles. Many people
took to the hills cutting pathways where feet had not trod before, with the tsunami in hot pursuit. Some

made it but others were not so fortunate.

At the time, there was never any discussion of the degree of damage and whether the destruction
correlated with the 8.2 earthquake. There was certainly curiosity as to why; there was a scattered pattern
of impact. What was obvious was the fact that areas popular for tourism development were the worst
affected and theories as to a possible explanation for the observation bordered on rumour mongering

and desperate attempts to fit any potential cause to effect.



It was only after ten months since the event was there some explanation on the magnitude of the
earthquake, the scale of damage as a result of the tsunami and justification of the direction of the
monster wave. New Zealand’s GNS Science in their findings published in the prestigious science
journal ‘Nature’, explained that the 2009 tsunami was the result of rare simultaneous mega earthquakes,
one hiding the other and certainly increasing the size of the tsunami and its destructiveness. The new
data became obvious to reseatchers only after rigorous studies of the fault lines, the tsunami direction,

speed and intensity, and the displacement of at least two islands of the Tongan group.

3. Thc aftermath

When anger was thoroughly spent, the monster wave retreated back to the ocean and an eerie silence
descended briefly on the land, the reality of the devastation and its implications and magnitude, slowly
but surely sinking in. Many homes were flattened and destroyed as were roads and essential services
such as electricity and water reticulation. But for many the first concern was for their loved ones; who
had survived and who had not. And this must have been the most traumatising time for everyone
including those in areas of the country that had not been seriously affected. The search for the missing

had started as families tried to account for every one of their members.

It was difficult to start not knowing where to begin. Villages mainly along the Aleipata coastline were
unrecognizable. Popular landmarks had disappeared save for the odd Samoa Tourism Authority road
sign staking its claim to the land it stood on. Beaches had disappeared as if a giant sand mining
operation had been there and gone in minutes. Rubbish and debris of all sorts, remnants of broken
homes and broken lives was the legacy left behind. Probably as in any disaster of this nature,
preliminary counts of those affected kept changing on a regular basis, as conflicting reports come in
from different areas and different sources. But soon after, it was established that at least 5000 people
had been directly affected. Some 850 households spread over 51 villages, had been affected as shown

below:

Table 1: Number of Households affected, by Village

Vavau 8 Saleapaga 106 | Lepa 36
Lalomanu 42 | Vailoa 15 | Ulutogia 49
Satitoa 60 | Mutiatele 21 Lotopue 42
Malaela 21 | Saleaaumua 55 | Utufaalalafa 4
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Tiavea tai 16 | Uafato 15 | Eva 1
Salelesi 1 Lotofaga 8 Matatufu 4
Sapoe 9 | Utulaelae 12 | Salani 14
Salesatele 4 | Poutasi 22 | Saleilua 2
Tliili 3 | Vaovai 8 Sapunaoa 8
Satalo 8 Tafatafa 5 Stumu 11
Saaga 3 | Maninoa 6 Saanapu 25
Lotofaga 3 | Mulivai 2 | Tafitoala 23
Sataoa 21 | Matafaa 12 | Safaatoa 2
Siufaga 5 | Samatau 9 Manonouta 7
Apai tai 13 | Lepuiai tai 20 | Faleu tai 25
Vailoa Palauli 1 Faaala Palauli 8 Vaitoomuli 8
Mosula 2 Pitonuu 9 Taga 10

More than 450 were either, dead, seriously injured, or missing and unaccounted for. And after days of
search and rescue operations, the final death toll was confirmed at 143 including nine foreigners. Four
remained missing and presumed dead. Details of those who died are attached as Annex 1, sadly, close

to 50% of them were children under the age of ten — another lost generation.

Many more including first responders had been seriously traumatised to varying degrees and most of
them were probably still suffering in silence; undiagnosed and untreated. A few had surrendered to the

bewilderment of life and the cruelty of nature.

On Thursday October 8, 2009, a memorial service was held in Apia for all the 143 victims of the
tsunami and the 4 missing and presumed dead, even though by that time the bodies of all the foreign
nationals had been repatriated, and the body of a lone Samoan national returned from American
Samoa. The government had also dedicated a plot of land for ‘mass burial’ however in the end only 11
of the dead were laid to rest at the Falelauniu Cemetery as most of the families decided to bury their
loved ones where they perished on that fateful day. Because of the nature of the disaster and the time
taken for the search and rescue operations, many of the victims were not accorded the usual lavish
funerals typical of Samoan society save for one last prayer and raining tears.

All families who had lost loved ones were paid a cash grant per person to assist with funeral expenses

under the national Accident Compensation scheme. A memorial monument in remembrance of those
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who perished in the 2009 tsunami would be constructed and unveiled on the anniversary of the
tsunami. Thursday October 8, 2009 was declared the national day for mourning and was marked by a
half day holiday. Later, services were held in overseas countries where there were communities of

Samoan migrants.

A number of medical evacuations were facilitated with the assistance of the medical authorities of the
government of New Zealand. The wounded, some of who had surgical operations and those who had
acquired the condition ‘tsunami lung’ needed continuing and follow up care. The Australian and New
Zealand Emergency Response Teams, overseas organizations plus some privately funded groups of
healthcare professionals were split according to their field of specialties and merged into local health
response teams led by Public Health (health promotion and prevention) Ministry of Health and
National Health Service clinical teams. Similarly leadership and coordination at the clinical and allied
health support level was executed by the National Health Services in trying to integrate a range of
overseas based volunteer health personnel into the NHS work structures. Up to 129 or more health
professionals were organized into different teams, to staff the district hospitals and work as mobile
medical and nursing teams to complement local service provision. In the height of post tsunami work,
an average number of patients per day seen at the designated health facilities in the affected areas were
122 compared to just over 50 pre tsunami. Over 300 patients were referred to the Tupua Meaole

Hospital at Motootua.

Of the 850 households affected about 502 homes were completely destroyed while 360 suffered severe
but reparable damage. Community buildings such as churches, seven schools and two health centres

were also affected; many declared structurally unsound and unfit for use.

Fifty six beach fale operators and six higher end operators suffered total and/or extensive damages as
well as loss of business earnings. Twenty three registered alia fishing boat operators lost their crafts,
associated fishing equipment and their livelihoods. Damage to livestock and crops in the coastal land

area was complete through wave action and salt intrusion into the land.

Damage to the water supply systems operated by the Samoa Water Authority included 37 kilometres of
varying diameter water mains and 527 household connections in 22 villages. The worst affected villages
included Saleapaga, Satitoa and Saleaaumua. Under the Independent Water Schemes Association, there
was destruction of 1.2 kilometres of water mains and 71 water service connections all for the Vavau
Water supply network. Damage to the electricity system included: 43 power poles felled, 26 street lights,
11 kilometres of overhead cables lost and the destruction of 303 connections to both domestic and

commercial customers. In terms of transport, damages comprised 31 kilometres of roads mostly

12



partially destroyed, crumbled seawalls, the Aleipata wharf damaged before it was even used and the
Salani Bailey Bridge. In terms of communication, damages were mainly on infrastructure, GSM and
fixed line sites at Lepa and an estimated 17kms length of backbone transmission cables. Two

telecentres were completely destroyed.

The tsunami also had significant impacts on the coastal and marine environment causing damage and
loss of animals, plants and important ecosystem functions. It also generated a lot of waste and debris
much of which needed to be removed particularly from the marine areas. Marine protected areas and
‘No take zones’ were severely affected. In terms of disaster management, the relocation of communities
is an example of an extreme risk reduction measure, in this instance there was no other choice. On the
face of it all, the heart wrenching sights were going to take a long time, if ever, to return to their former

authentic beauty and serenity.

4. ?iarlg Rcsponsc

4.1 Statc of Emcrgcncy

Relief and recovery operations commenced almost immediately. The Disaster Management Council
chaired by the Prime Minister was convened later in the same day after the tsunami struck even while
aftershocks continued to put people on edge. The National Disaster Management Plan was activated,
implementation committees met and disaster relief and recovery operations swung into action. A State

of Emergency was declared on October 2nd after an initial impact assessment was completed.

With the first reports of fatalities and the wounded, the need to ask for medical help became
increasingly urgent. It could not wait for the formalities of official diplomatic notes — the strength of a
handwritten note to the development partners was tested and was proven to be so as evident from the
response. The public through the radio and mobile phone services were encouraged to report situations
from the affected villages so there could be a strategic approach to reach the areas with the most
pressing needs armed with the appropriate equipment, materials and supplies.

In the meantime people and machines were deployed to start work on clearing the main roads to ensure
that government aid and relief workers could get access to the affected areas. Volunteer ambulance
services were bringing in the dead and the injured to Lalomanu hospital and then the national hospital.
Temporary shelters were put up further inland for those who had lost their homes, and search and

rescue operations were launched for those missing.
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Naturally the top priority was the people; getting the living to safety, attending to the medical and
health needs of the injured, and accounting for the dead and missing. The commercial private sector
responded quickly to the government’s call for the release of essential food supplies with payment
settlement dealt with later. People from other parts of the country not affected flocked to the affected
areas out of curiosity and to check on relatives and families. And the unexpected build up of traffic
compounded by the damage to roads, resulted in traffic congestion and blockages that threatened the
efficiency of aid and relief work during those initial stages especially to the transportation of the dead

and injured to medical centres.

Under the leadership of the Disaster Advisory Council, roads were cleared immediately with only light
vehicles permitted to the area whilst search and rescue operations continued. It was no longer business
as usual; every one was advised to stay home except for the volunteers called to report for the start of

emergency operations.

4.2 Kcsponsc from the |nternational Community

The response from the international humanitarian community was immediate, swift and efficient.
Planes had started arriving soon after from New Zealand and Australia with relief, technical and
medical supplies as well as technical and medical personnel, and offers of assistance started pouring in
from foreign governments, national, regional and international organisations, as well as individuals and

other local entities all over the world.

Messages of condolences started coming in almost immediately after news of the tsunami hit the
airwaves and cyberspace from world leaders and heads of international organisations. These are

acknowledged hereunder:

To His Highness the Head of State

e Her Majesty The Queen of England and Scotland

e His Majesty The Emperor of Japan

e His Majesty The King of Spain

e His Excellency The President of Germany

e His Excellency The President of Poland

e His Excellency The President of Cuba

e His Excellency The President of Namibia

e His Excellency The President of the Portuguese Republic
e His Excellency The President of Slovenia

e His Excellency The President of South Africa
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e The Honourable Minister of Foreign Affairs of Italy
e His Majesty The King of Thailand
e Director, IMF

To The Honourable Prime Minister

e Australia - Prime Minister, Honourable Kevin Rudd

e New Zealand - Prime Minister Rt. Hon John Key

e Peoples Republic of China - Minister of Foreign Affairs, Honourable YAN Jiechi
e Cook Islands - Prime Minister Honourable Jim Marurai

e Federated States of Micronesia - Vice President, Honourable Alik I. Alik

e  Great Britain - Prime Minister, Honourable Gordon Brown

e Japan - Prime Minister, His Excellency Dr Yukio Hatoyama

e Kingdom of Tonga - Acting Prime Minister & Minister of Foreign Affairs, Lord Tuita
e New Caledonia - President, Honourable Philippe Gomes

e Niue - Premier, Honourable Toke T Talagi

e Republic of Palau - President, His Excellency Johnson Toribiong

Republic of the Fiji Islands - Interim Prime Minister, Voreqe Bainimarama

Singapore - Prime Minister, Honourable Lee Hsien Loong

Solomon Islands - Prime Minister, Honourable Dr. Derek Sikua

United States of America - President Barack Obama & Secretary of State, Hillary Clinton
Wallis and Futuna - Vice President, Petelo Lie

International and Regional Organizations

e Asian Development Bank - President, Haruhiko Kuroda

e Commonwealth - Secretary General, Kamalesh Sharma

e Commonwealth Disaster Management Agency - Chairman, Sir Humphrey Maud
e European Commission - Director General, Stefano Manservisi

e DPacific Island Forum Secretariat - Secretary General, Tuiloma Neroni Slade

e Secretariat of the Pacific Community — Dr Jimmie Rodgers

e SPREP Secretariat

e The World Bank - President, Robert B Zoellick

e UNDP - Coordinator, Helen Clark

e  World Trade Organization - Director, Chiedu Osakwa
Forum Fisheries Agency - Director General, Su'a Nanai Tanielu

4.3 T he Humanitarian Rcsponsc

The Interagency Standing committee under the leadership of the United Nations was set up on
October 1 to ensure a coordinated humanitarian support to Government through the activation of the
cluster group (sector) approach. 60 Government, NGO, UN Agencies, Non UN Agencies participated
in the cluster system. Seven clusters were activated to look at the issues of Water and sanitation, Health,
Protection particularly of children, Education, Early recovery, Logistics and Information management.

Each of the clusters was led by a Government counterpart. Later, the process of having simultaneous
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humanitarian and early recovery was commended as one of the most successful processes in the Asia-
Pacific region — this being attributed to strong Government leadership, buy in of the Early Recovery
process by Government and partners and having a large number of humanitarian and development

partners working together to support the Government

Australia responded quickly and generously. A chartered aircraft from Brisbane with doctors and
nurses from Queensland, New South Wales and South Australia arrived within the first 24 hours post
tsunami. Shortly after a Defence C-130 Hercules aircraft arrived with humanitarian supplies which
included emergency supplies such as tarpaulins, water purification tablets, water containers and blankets
to help ease the suffering of people directly affected by the disaster and to help prevent the spread of

disease.

At the peak of the tsunami response, 108 Australian emergency and medical personnel were on the
ground, 72 of whom were medical staff. They performed life saving work including 101 surgical
operations, 171 field medical treatments, 1,060 emergency department presentations and 33 public

health village assessments.

Similarly the New Zealand government deployed a P3 Orion on the 30 September and helicopters to
assist with aerial photography, damage assessment, supplies distribution, and search and rescue
operations, plus a team of some 130 personnel including medical, forensic, naval diving, engineers and
other technical personnel. A C-130 Hercules later arrived, carrying NZ Aid and Red Cross staff along
with NZDF personnel, medical and relief supplies. Army personnel assisted the injured and worked
among the often bewildered survivors in the devastated communities, while NZ Police Search and
Rescue dogs and handlers were also deployed to assist in finding bodies among the debris. A group of
navy divers atrrived on October 4™ and immediately set to work on their primary task of restoring the
underwater pipeline which provided fresh water to 800 residents of Manono Island, situated 1.5nm to
the North West of Upolu, the main island of Samoa. The water pipeline had been fractured by the
earthquake and the subsequent tsunami, leaving about 800 people without fresh water.

International organizations while continuing to support the government in the relief and early
recovery phases of the tsunami, opted to advise the government of their assistance but delivered their
programs including the distribution of materials, equipment, tools and food on their own. The
government does not pretend to do justice to the generous contributions made but suffice to say that
they thoroughly deserve acknowledgement, minimal as that may be due to limited access to such

information. The inventory of relief supplies consigned to government and/or cleared by government

is detailed in Annex 2.
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The Samoa Red Cross Society (SRCS) responded quickly in accordance with the national disaster
management plan, as an auxiliary agency to the Government of Samoa. In addition to the Samoa
government national disaster management office (NDMO), SRCS was the main organization at the
forefront of the response to the disaster.. During the emergency, SRCS immediately conducted a rapid
assessment of the affected area; and on the basis of this started distributing their pre-stocked relief
items, such as kitchen sets, mosquito nets, blankets, water containers, food, clothes and shelter

materials..

OXFAM worked with the local authorities and their partner organisation WIBDI to provide

e Fresh water supply through construction and supply of materials for rain-water harvesting on
Manono Island and Upolu’s south coast

e Providing fresh water through water trucking and supply of permanent 11,000 litre water tanks

e Providing 70 permanent tanks for new government-built houses

e Construction and repair of latrines

e Public health promotion in water conservation, sanitation and hygiene

Oxfam also worked to help communities rebuild their livelithoods through cash for work programs and

the promotion of organic agricultural production.

ADRA provided packs of flour, sugar, tinned fish, dry food, bottled water and cooking oil to survivors
of the disaster for an initial 30 day period, to help sustain them in the immediate aftermath of the
disaster. In addition, ADRA provided transistor radios and lanterns. These relief supplies were in
response to a request by the Disaster Management Council of the Samoan Government. ADRA
distributed its food and water supplies in partnership with the Samoan Seventh-day Adventist Mission,

which already has an established network of volunteers in the country

Samaritan’s Purse in the initial stages distributed toolkits, agricultural toolkits, kitchen kits, plastic
sheeting (for shelters), blankets, hygiene kits, jerry cans, solar flashlights and mosquito nets. The
content of the tool and kitchen kits were purchased locally, as a way to both support the local economy
and act quickly. After meeting the initial emergency needs, Samaritan’s Purse worked on the
distribution of Operation Christmas Child shoe boxes and family packs for the communities impacted

by the T'sunami.

Volunteers not affiliated to any governments or organisations also arrived at their own cost to offer
their help and services and were assigned to local teams based on their areas of expertise. Overseas

university students on sabbatical leave sought direction from the Disaster Management Office (DMO)
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or their resident country missions and immediately assimilated to the ever growing pool of goodwill
volunteers.

The Government of Samoa owes a debt of gratitude to each and every one of them.

44 Disaster Managcmcnt OFFicc OPcrations

Fortunately, and had it not been for an aggressive disaster preparedness program advocated by
Government, the casualty tally could have been much higher. The program was part of a series of
activities promoted by the DMO of the Ministry of Natural Resources, Environment and Meteorology
which included a radio and television awareness advertising campaign, simulation drill rehearsals, as
well as disaster preparedness training and workshops conducted by the Samoa Red Cross as an auxiliary
arm of the National Disaster Management Council. The DMO was set up after previous devastation
caused by a series of tropical cyclones in the eatly nineties, not only to better prepare the country and
general population for such disasters through public awareness campaigns but also to better coordinate

and manage relief operations..

Relief supplies started arriving in the affected areas almost immediately mainly by relatives and families,
private donors, and charities and humanitarian organisations such as the Samoa Red Cross Society
based more on perceived as opposed to actual needs. Existing and initial relief supplies such as
tarpaulins for temporary shelters, food, clothing and plastic water containers, were distributed initially
on a village-camp basis but later changed to direct family delivery because of the unstructured spread of

the new locations of displaced households.

Relief assistance from the government’s development partners, overseas missions, international
humanitarian agencies, individuals, businesses, Samoan communities and church organizations based
overseas, as well as local church and community organizations, private companies and individual
families, were received at the National Emergency Operations Centre (NEOC), (Refer to Annex 2.)
which managed and coordinated their distribution. The equivalent of about three hundred (300)
twenty-foot (20°) containers of relief supplies were received, recorded and distributed to some 824

households from 51 villages by the end of December 2009.

This however did not include relief supplies donated through and distributed by some non-government
organizations including church based groups, and for which information was not made available to the
NEOC as requested. The humanitarian phase of the tsunami operations officially ended on October

30th, 2009.
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44.1 Post relief Phasc operations NEOC

Since November 31, 2009, after the proclamation had been lifted, the distribution of relief from the
NEOC was conducted only on Saturdays. This approach continued up to the end of December 2009.
However there were special cases where families, some of them having migrated out of the affected
areas, came directly to the NEOC for assistance. These cases were dealt with immediately but were
subject to verification with the NEOC distribution data and the village mayors of the villages where
these families were from. The supply of drinking water also continued as it was identified as a persistent

medium to long term demand until new systems were put in place particularly on relocated settlements.

There were also international and local sports organizations, NGOs including Churches and faith-based
organizations that shipped their own containers of relief supplies and distributed them through their
chosen focal points. These included the Samoa Red Cross Society, Samaritans Purse, EFKS, Seventh
Day Adventist/ ADRA and Caritas. These organizations were requested to provide distribution data to
the NEOC however as at the time of print only Samaritans Purse had provided the required

information

44.2. Storagc and Stocktakc

At its meeting of the 234 of November 2009, the Disaster Advisory Council agreed to store the
remaining relief supplies at the Faleata Fire Station. The items stored included excess clothing,
tarpaulins and tents, tools, wheelbarrows, timber and other building materials, and other non-food
items which were stoked in anticipation of the emerging cyclone season. The wooden poles were in
storage until distribution once the house rebuilding program began. The final remaining food items and
stocked water received after the cessation of the humanitarian phase were distributed on Saturday 5th

of December 2009.

All donated medical supplies were handed over to the National Health Services on the 30™ of
November 2009. All donated desks and chairs were handed over to the Ministry of Education, Sports
and Culture on the 1t of December 2009 for storage and distributed to cater for transitional provisions
of schools destroyed and had to co-locate with existing schools. All books and other educational
materials were sorted according to the school levels in the affected villages and distributed on the 2rd of
December 2009 to the affected schools in their shared co-locations. Planting materials, seedlings, tools
and implements that were donated by FAO valued at US$100,000 were handed over to the Ministry of
Agriculture for distribution at the end of 2009. A subsequent follow up program by FAO would be

implemented in 2010.
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5. T:'__-_arly Rccovcrg

5.1 ] echnical Assistance

Technical assistance was a very important part of the early response and recovery. The need to restore
essential services and communication was vital to the search and rescue and early aid and relief
operations. Approximately seven million U.S dollars (US$7m) worth of technical assistance poured in
from international partners and donors and was immediately put to use as needs demanded. Annex 3
reflects the level of TA provided through the Interagency Standing Committee as well as through the

bilateral partners. Some highlights of such assistance are presented as follows:

Habitat For Humanity NZ worked with the Government, using its disaster response expertise in
providing shelter especially after the 2004 South Asia Tsunami. Habitat for Humanity was also asked to
manage the construction of more than 400 traditional homes (fales). In response an initial team of 10
builders, plumbers and electricians was deployed to begin renovations of a church hall in Lepa, for
accommodating up to 50 Kiwi volunteers at any one time. The team also set up a Resource Centre at
Lepa, where core house kitsets containing all the materials needed to build a traditional house were

mass-produced and sent to final sites for quick building.

UNICEF recruited RedR engineers to work with the Samoa Water Authority on the design of an
interim water system for the Lepa to Saleaaumua network using a gravity fed pipeline from Lake Lano a
newly identified water resource. On Monday 26 October, 2010 the Government, with the support
of The UNICEF and the World Health Organization, started a six week measles immunization
campaign which also included administering vitamin A along with the measles vaccines in order to help

prevent measles and diarrhoea among other diseases.

JICA sent in a team of experts on waste management to design a system for waste collection from the
land and the sea. An environmental research team from Waseda University Japan looked at the issue of
beach erosion and ways by which the beach profile of much of the southern eastern coastline could be

lifted to pre-tsunami levels.

Australia provided experts to work with Government on rebuilding and its Navy’s HMAS Tobruk
delivered aid supplies and equipment including a new fire truck for Samoa Fire and Emergency Services
to replace the one destroyed when responding to the tsunami, five generators and building supplies.

More than 75 sailors from Tobruk helped the local communities, environmental NGOs and the
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Ministry of Natural Resources and Environment with their clean-up and rebuilding activities at
Lalomanu beach, one of the worst affected areas, making use of two light amphibious re-supply cargo
vehicles (LARCs), capable of being used on land and in the water to lift heavy metal and debris from

the reef and beach.

In March 2010, following an assessment by the U.S. Agency for International Development
(USAID) and recommendation of local officials in October 2009, the basic warning system of 362 air
horns and hand wound radios/torches which were durable, portable and easily maintained were handed
over to the U.S. NGO Samaritan’s Purse and NDMO for distribution and the training of the village

communities on use.

The Psychosocial Response (PSR) was successfully organized and delivered through the invaluable
assistance of the Government of New Zealand that provided technical assistance coordinated by the
Ministry of Health; and the National Health Services MOH/NHS) through the Mental Health Unit
that served as the national focal point for the PSR. Other key stakeholders included the Ministry of
Women, Community and Social Development (MWCSD); who together with the MOH/NHS initiated
the PSR, with the support of “Pulenuu and sui o le Malo” network in the villages; the Ministry of
Education Sports and Culture and the Ministry of Police, Prisons and Fire; the Disaster Management
Office , of the Ministry of Natural Resources and Environment, and the Samoa NGOs such as Samoa
Red Cross, Catholic Archdiocese of Samoa (CADS); Mapusaga o Aiga (MOA); Faataua Le Ola (FLO);
Komiti Tumama Atina’e a Tina i Samoa (KT); and in particular the Samoa Umbrella of Non
Government Organizations (SUNGO) who all provided dedicated services for the affected
communities to help restore hope, dignity and integrity in the lives of the tsunami victims and their
families in meeting their psycho social needs. The contribution of church ministers and their spouses
from all religions both in Samoa and overseas for taking this work out in the field is acknowledged with
gratitude and so as the inputs of the three theological colleges in providing pastoral care that provided
warmth to the troubled and anguished.

New Zealand mental health staff also played a key role in establishing the “train the trainer' courses for
school teachers to ensure they were equipped to support young people through their grief.

The tsunami saw the deployment of overseas based Samoans that were skilled in the various areas of
emergency health procedures, psychosocial counseling, medical care; public health and other allied

health services who had volunteered their services to assist meet the pressing demands of the disaster.

In many ways also, in hindsight, so much time was spent on continuing assessments without ever
considering efficiency gains from sharing such analytical work. It seemed like every organization that

intended to help needed to carry out an assessment for them prior to action. And while there is always
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a period of waiting while such assessments were being done, the Government took the lead to restore
as much as it could while awaiting the outcome of the early recovery assessment augmented by the
more detailed Damage and Loss assessment supported by the World Bank, Asian Development
Bank and UNESCAP. These assessments were the bases of the Government’s recovery plan the

compilation of which was supported by AusAID funded TA.

6. Relief Fund

The Government in response to enquiries on where financial contributions could be deposited opened
up two depository accounts in a selected commercial bank, and these were later made known to the
local public as well as those from abroad who had offered to help. It was humbling to know that
despite its geographical isolation and smallness in size, Samoa was surprisingly well known globally
gauging from the sources of the donations. The willingness of the global family to assist through
whatever means including the pull of kinship for the global Samoan family as well as associations made
with known Samoa branding such as the Manu Samoa rugby team reflected humanity at its best.
Anecdotal evidence suggested that many of the beach fale operators who started rehabilitation work
without waiting for the support from the government were able to do so with financial donations from

former guests.

The Samoa missions in Asia, Europe, the Americas and in Australia and New Zealand assisted to
coordinate the setting up of accounts for the public in their parish countries. All funds collected by the
missions were transferred to Samoa at the end of 2009. All financial contributions made to the
Government of Samoa’s Relief Fund estimated at just over ST 14 million are acknowledged and
reflected in Annex 4. The most recent donation was paid in on the 18" August 2010 by DeLaRue, the
company that designs and prints Samoa’s paper money. As of the first week of September, advice was

received of further pending contributions.

Locally, a number of organizations and private sector companies organized tsunami public fund raising
activities such as radiothons and musical concerts. A number of them handed all proceeds from such
events to the government and are also acknowledged received in Annex 4 whereas some decided to
channel this financial contribution through government linked specific programs for early recovery.
The mobile phone company Digicel used their fund raising proceeds to build 50 out of the 800 homes
that were totally destroyed and/or needed repair and renovations through the housing/security

program. It is also likely that there would have been contributors who donated to privately organized
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fund raisers and have had funds transferred directly to affected communities; and hence their

contributions would not be reflected in this report but are acknowledged all the same.

In a few cases, the Government was requested to provide acquittals of financial contributions to the
Relief Fund; and such have been complied with. In a later chapter, there is a reflection of the details on

the utilization of the Relief Fund for the implementation of the Recovery Plan.

It also goes without saying that there invariably would have been fundraising activities staged in the
name of the Samoa Tsunami which proceeds would never have found their way to Samoa and to the
affected communities. Such is the nature of opportunities that come about as a result of crises and

emergencies. In this instance one can only surmise that ‘it is the thought that counts.’

7. Assistance through T hird Parties

A number of governments advised their support for the tsunami relief efforts through the relevant
diplomatic channels, and further confirmed that actual delivery was through third parties. Estimated at
just under ST 4 million these are listed in Annex 5 and acknowledged even though the government was

not in a position to verify receipt and utilization by the third parties concerned.

8. Fost T sunami Rccovcrg Flan

An outline of the Recovery Plan over a three year period is attached as Annex 6 and provides the
rationale for the allocation of resources to the sectors that were affected as well as a statement of
progress to date. While there is always the public perception that things are not moving fast
enough, nothing has been spared to ensure that the affected communities receive the support
needed. While only 2.6% of the population were affected, the costs of recovery are significant given
the fact that not only have services and amenities been restored to resettled areas, the majority of
communities have chosen to relocate resulting in the provision of new service networks including
provisions for risk management. The success or failure of communities” and government’s efforts
to reduce vulnerability to natural risks by establishing resettlement areas is highly dependent on
whether the basic services could be provided quickly and sustainably to relocated people. This has

been the key goal of the Government’s recovery plan. Today, there is no evidence of shifts back to
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the coastline except for those who have chosen to re-establish their tourist beach fale operations

while still maintaining permanent accommodation in the uplands.

The recovery plan which is premised on the ‘build back better’ principle is estimated to cost just
over US$100 million and the major burden of meeting these costs would be borne by the public
sectof.

There is also acknowledgement of the contributions that were provided specifically for recovery
work which constituted new funding commitments over and above continuing as well as new

programs of assistance and these are outlined as follows:

Table 2: Donors and donations to Recovery Plan

Development Form Amount Remarks

pattner

Australia Budget support A$7.5 million Lightly tagged to Environment
and Disaster Management

China Project support RMB 40 million Initial wortk on  schools

reconstruction

European Union

Budget support

Euro 4 million

T'o be received

Japan Trust fund | Project support US$1.5 million Pledged — to be received
New Zealand Budget support NZ$6 million Lightly tagged to housing
Through PSSF NZ$ 2 million Tagged to tourism beach fale

operations

Through CBS

NZ$ 2 million

Tagged to interest
scheme — tourism

subsidy

United States Project support SAT631,000 Tagged to NDMO operations
Relief fund Budget support SAT14.2million All sectors
United Nations Project support US$0.45 million Implementation of its eatly

recovery program

ADB Budget support US$16 million Emergency response to
financial crisis and tsunami
World Bank Budget support US$23 million Emergency response to

financial crisis and tsunami

Samoa is party to the Paris Declaration on Aid Effectiveness and is in the process of finalizing its
report of the DAC Evaluation of the Paris Declaration in Samoa. Samoa is also committed to the
implementation of all the principles of the Paris Declaration but more importantly those to do with

Management for Results and Mutual Accountability. These are the key principles upon which Samoa is
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hereby presenting its response to the ever bandied about question by the media both national and

international, of; “Is Aid reaching the affected communities and People?,” through this publication.

The Government under its first Supplementary budget in December 2009, allocated ST58.5 million for
the first year activities of the recovery Plan in the sectors of water, electricity, housing, health,
education, agriculture, tourism, transport, community development, environment management and
disaster risk reduction and communications. To date around 75% of the proposed activities have been

completed.

Overall, there has been good progress in the implementation of the Recovery Plan albeit it was delayed
initially and it certainly has not been uniform across the sectors due to the diverse nature of the
rehabilitation peculiar to each sector, capacity and geographical constraints. Where progress was slow
was due particularly where rehabilitation involved a redesign of infrastructure, physical development of

new terrain and the outsourcing of services.

Water was and remains a priority need particularly for the relocated communities. Transitional
arrangements through the regular tanking of water to communities are proving very costly; the capacity
constraints which slowed down the progress in establishing the Lake Lano system to cater for the
relocated communities in the Lepa — Lalomanu area have been overcome. It has been estimated that
the new scheme will adequately cater for the water needs of up to 5000 residents. There is a need to
ensure that water quality standards are met to avoid the problems of disease; which to date have not
surfaced at all due to consolidated community and public health efforts to enhance disease prevention.

Regular visits of health personnel to the affected areas and relocated communities to follow up on
wound care, tsunami related conditions and general health care screening have been maintained. The
Samoa health mission comprising New Zealand based Samoan nurses and doctors will be mobilized in
October to supplement national staff teams to deliver health screening programs with a priority focus

on the affected communities.

In terms of other utilities namely electricity and telecommunications, former systems have been
restored including the development and connection of new lines to relocated communities where they
were already settled in permanent housing. All telephony connections and services have been restored
in the tsunami affected areas including the GSM, broadcasting equipment and fixed line sites at Lepa.
The telecommunications infrastructure as well as radio and TV broadcasting transmitter sites have been

shifted to higher and safer grounds.
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In the infrastructure transportation sector, restoration of former services has been completed; as well as
the upgrading of all ten access roads originating along the coastline from Lepa to Saleaaumua to the
relocated communities. Construction of one of the two new inland arterial routes from Lepa to
Lalomanu is under way. The second route from Samusu to Lalomanu of 6 kms is expected to be

completed over the next 2-3 yeats.

The implementation of the recovery plan has also provided the opportunity to strengthen public private
partnerships needed for efficient and effective service delivery particularly in the areas of health,
tourism and education. All destroyed schools have secured resources for funding and all except one
have begun construction. A public library for the Aleipata district and funded by Farmers Trading of
New Zealand is almost completed. The special tourism support programs are operational and a number
of businesses have reopened however the bulk of the beach fale operators have yet to submit proposals

for assistance

In terms of housing, while the Damages and Loss assessment viewed this as a private cost, the
Government approved a housing scheme for an estimated 502 new homes and about 360 homes
needing significant repairs, to be built using a standard design that provided for a cyclone resistant
structure including sanitation facilities and a water tank; the total estimated value being ST9 million.
Actual expenditures came to ST9.34 million. The prefabrication of the homes was made possible
through the NZ Habitat for Humanity. To date, supplies for 502 new homes and 360 needing repairs
have been supplied. The total number of homes provided by NGOs is 181; in total 862 homes have

been supplied. About 95% of the total homes have actually been built.

Support for the agriculture and fisheries sector is premised on the provision of alternative livelihoods
that is suited to relocation sites and would continue to support food security as well as replacement of
fishing vessels for communities who have opted to remain in the fishing industry. Twenty three

replacement fishing boats are under construction.

Community development projects included the construction and repair of 9 women’s committee
centres as well as the construction of 6 new preschools and repair of 2 for villages in the Aleipata and
Falealili districts as well as the promotion of vegetable gardens for improved nutrition and introducing
alternative livelihood options particularly for the youth. On going psychosocial counseling services
continue to be delivered under the umbrella of the Ministry of Women Community and Social
Development in association with the Ministry of Health and National Health services and the NGO

community who were and remain stalwart supporters of these programs.
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Overall, early recovery activities have been achieved; the medium to long term activities are expected to

be completed over the next 3 years. No new funding will be sought for the remaining activities as these

will be factored into existing and new programs of work planned pre tsunami.
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9. ]nsights (Hained

While the initial humanitarian assistance was immediate and efficient under the Disaster Advisory
Council, there is scope for a better coordinated response and ensuring that specialized assistance
for the victims arrives in minimal time. The public’s eagerness to assist resulted in a backlog of
essential assistance reaching the disaster site given the state of the roads immediately after the
tsunami. In this regard the proposal to set up a Volunteer Emergency Response Team of a cross
sectoral composition is under design. Such a team will be given priority access to disaster sites and
provide the most urgent services needed. In this connection, gratitude is extended to the naval,
defence and military and forensic services of the Governments of New Zealand, Australia and the
United States for the rapid deployment of the needed services in particular, the medical services

which were also not available locally.

Priority is to be accorded to the provision of additional resources for the operations of the
National Disaster Management Office (NDMO) whose key role is to coordinate all support

emergency services and relief operations but not to deal with implementation activities in the field.

It was also important that the government decided to quickly bridge the gap between the relief
phase and recovery through early recovery measures thus ensuring that transitional arrangements
were in place to await an early start of the recovery phase. It also meant ensuring an overlap in
operations of the normal development cooperation institutions and the NDMO. This ensured that

some state of normalcy was returned at the earliest opportunity.

Coordination of the expanded donor community must be government-led and robust enough to
minimize duplication and wastage of resources. Focal points and their contact addresses must be
advised and cleatly identified on all government websites so that agencies and organizations have

that prior information for direction and guidance before arrival in the country.
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Early recovery encompasses an assessment of a cluster of sectors and activities that take into
account the capacity, strengths and resilience of both local communities and the government. The

practice of utilizing sector clusters to deliver any emergency response is to be further encouraged.

The nature of the tsunami and the extensive damage caused by it makes water safety/rescue a

necessary part of disaster preparedness.

The tsunami also demonstrated the need to continually review management plans, test the
effectiveness of warning systems and ensure that there is preparedness to execute such plans as and
when required to do so. It is important that all sectors take the opportunity to review their

emergency plans as well as their performance in the execution of their roles.

It is a must that disaster risk reduction and disaster management be mainstreamed in the national

development framework as well as at sector and community level.

Psychosocial counseling by suitably qualified personnel is a prerequisite of all emergency responses
to be delivered not only to those affected by the emergency but to those who deliver the
emergency services. While this is a new phenomenon in the Samoan experience there is general
acceptance and appreciation of the need for such services. The contribution of the Non
government organizations towards the provision of such services has been critical and valuable as
government resources on their own could not provide for the need particularly for the children and

the eldetly.

Times of emergencies are when no efforts, assets, time and resources should be spared to help

those in need effectively and in a most timely manner.

There is cleatly a need for capacity development in key areas that would speed up the development
of recovery plans and implementation such as training in conducting rapid assessments following
an emergency and carrying out a Damage and Loss assessment. With such capacities in place, there
would be no need for the multiplicative and duplicated efforts by every organization that came to

help to carry out individual assessments.

There were too many negative media statements published; therefore priority should be given by
the Government to develop an effective Communications Strategy during emergencies to ensure

that there is balanced and accurate reporting of events and activities.
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It is fitting that we conclude this presentation with a reprint of the address delivered by the

Honourable Prime Minister Tuilaepa Sailele Malielegaoi on the day of the memorial service.

"All our people throughout the country either first hand or through media pictures have seen the
terrible devastation wrought by the Tsunami that struck Samoa last week and the unprecedented
death toll that resulted. The depth of grief and desolation felt by everyone who lost loved ones and
people dear to them are beyond words to describe and we can only grieve with them. We are here
today to remember as a nation the many people, both our own and visitors to our country, who
were taken so tragically and so abruptly. Although no longer amongst us they shall remain an

indelible part of our collective memory and of the history of our nation.

Samoa has suffered disasters in the past. In each of those times when grief and despair threatened
to overwhelm us, our faith as a Christian nation and the innate resilience of our culture of helping

each other had sustained our nation through those crises.

Even in this grim time of great sorrow and turbulence in the life of our nation, our faith in our

Lord God shall always bring hope and steady our ship.

At the end of every dark tunnel is light. So many of our people have lost their lives and the
destruction to villages and property has been extreme and total in many cases. We therefore owe it
to those who lost their lives that as a nation, we become more vigilant and take every measure
possible to avoid the loss of lives and mitigate the destruction to property when natural disasters
again strike in future.

In this regard, the government shall continue to provide both advice and constructive support
infrastructure that would help our people and country achieve this important objective. If our
country takes to heart and act on the lessons learned from this devastating disaster, then in an

important sense, the loss of so many of our people will not have been in wvain.
In the aftermath of the tsunami when a clearer picture emerged of the terrible extent of the

devastation, Samoa’s closest friends in the international community immediately responded in ways

available and logistically feasible for them.
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I would like to mention with deepest gratitude the emergency assistance that the Governments of
Australia and New Zealand mobilized which deployed medical teams, military personnel, assets and
supplies critical to the rescue and relief work that was undertaken. The visits of New Zealand’s
Prime Minister the Hon. John Key and his Foreign Minister to see for themselves conditions on
the ground as well as the personal communication from the Prime Minister of Australia and
Chairman of the Pacific Islands Forum, the Hon. Kevin Rudd were a great source of comfort to

our government and people.

Similatly, the messages of condolences and assistance provided and offered by other very close
friends of Samoa including the governments of China, Japan, Germany, Korea, Tonga, Tokelau,
Papua New Guinea, the United Kingdom, the United States, the European Union as well as the
World Bank, the Asian Development Bank, the International Monetary Fund and the United
Nations to name only some, have given us much confidence in facing the inevitable serious

challenges ahead for Samoa that the earthquake and tsunami disaster have generated.

An immediate need in the recovery and rehabilitation period is assisting families and villages to
bring normalcy back to their lives. A priority task therefore that the government would address is
to decide on appropriate assistance to help all those affected re-establish their homes, families and

communities.

I wish also to thank all the Churches, the Red Cross, non-governmental organisations, the private
sector companies and individuals both in Samoa and overseas who have donated generously

towards the victims of this calamity.

Last but not least I acknowledge with gratitude each and everyone from overseas and our own
people who have worked tirelessly and risk even their own health to help and support the rescue

and relief effort that has been ongoing since the disaster struck.

On behalf of His Highness the Head of State, the government and people of Samoa, I would like
to express our sincere appreciation and gratitude to all the governments, the international
organizations and every person who contributed and helped the victims of the disaster and our

country at this time of crisis.”
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]mages of the Dc:s:‘trl,lctionZ

Destruction at Lepa — Samoan architecture withstood tsunami

Destruction of road networks

Destruction — scoured landscapes

Destruction — homes folded like paper toys

Destruction — beach erosion

Destruction — salt water intrusion into soil

2 The photos are credited to the National Disaster Management Office, NZDF, Cherelle Jackson, MWTI,

MCIL and SWA
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[From whence cometh the hclp REL]ETZ

Volunteers at work — daily food distribution NZ medics bring in the wounded

Red Cross provides temporaray shelter

NZDF provides water purifiers
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TheRoad to Recovery....

From interim water supplies to ...... ...new water supply schemes — Lake Lano

Rebuilt Sweet Escape fales Manono Rebuilt beach fale operations Lalomanu
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ANNEX 1:

For the departed..... Lest we forget

Name Age Gender Country
residence

Petria Martin 22 Female NZ
Rebecca Martin 24 Female NZ
Mary Anne White 54 Female Nz
Moeaia Palenapa 59 Male NZ
Eliza Taamilo 2 Female NZ
Tauavaga Tupuola 84 Male Nz
Sio Taufua 11m Male Unknown
Oloseia Anae 55 Male Unknown
Peter Letiu 33 Male Samoa
Maree Blacker 50 Female Australia
Vivien Hodgins 55 Female Australia
Dmitry Kikhtiev 1 Male Australia
Anita Nuualiitia 30 Female Australia
Clea Salavert Wykes 6 Female Australia
Metita Sui 62 Female Samoa
Jerry Schwalger 72 Male Samoa
Teancum Schwalger 2 Male Samoa
Abish Schwalger 1 Female Samoa
Faapopo Toeuli 40 Female Samoa
Joseph Purcell 4 Male Samoa
Saeni Purcell 78 Female Samoa
Pili Poo 4 Male Samoa
Tautua Silupe 78 Female Samoa
Maupenei Tofilau 1 Female Samoa
Nonumaifele Tofilau 3 Male Samoa
Logo Uili 47 Female Samoa
Tui Annandale 65 Female Samoa
Siliva Eteuati 1 Male Samoa
Amataga Tiotio 11 Male Samoa
Vaisigano Lauvai 3 Male Samoa
Masela Lafaua 43 Female Samoa
Rosa Lafaua 3 Female Samoa
Ranui Simanu Male Samoa
Filisi Tavita 11m Male Samoa
Moana Fiu 70 Female Samoa
Hatonaina Lauvai 2 Male Samoa
Siaea Areta 1 Female Samoa
Sima Sepelini 3 Female Samoa
Pula Sepelini 30 Female Samoa

Citizenship

NZ

NZ PR
NZ
Australia
Australia
Australia
Australia
Australia
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

Samoa
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Puni Afoa

Maka Esera
Manino Faaaliga
Nuusilaga Aganuu
Aloalo Sao

Sui Esera
Salamina Talosaga
Alavina Aiotaota
Ana Iulai

JayJay Ulugia
Lolagi Magia
Pefata Sau

Aneti Lueafitu
Togafalea Alesana
Kapeneta Viiga
Alema Tofu
Simone Anae
Taua Sagale
Precious Malaga
Rachel Leuelu
Marilyn Ulugia
Quezon Lesa
Merina Lesa
Asipau Alataua
Junior Livigisitone
David Sootaga
Sefulu Taamu
Sivaisua Livigisitone
Faanunu Talapa
Tapuloa Taimane
Miriama Fatu

Fili Tialeaiga
Maria Tinei
Satelite

Tusipepa Hanipale
Tauaiuplou Purcell
Otto Leuluaialii
Ulalia Siatualaivao
Milo Soo

Milo Too Paipa
Selau Farani
Asesa Toomalatai

Losivale Faapoi

67
79

66
73
35

60

7m
37

32
106

25
31

42

31
60
76
76
21

10

Male
Male
Female
Female
Male
Female
Female
Female
Female
Male
Male
Male
Male
Female
Male
Male
Male
Female
Female
Female
Female
Male
Female
Female
Male
Male
Female
Female
Female
Female
Female
Female
Female
Female
Female
Female
Male
Female
Female
Female
Female
Female

Female

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

Samoa

Samoa
Samoa
Samoa
Female
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

Samoa
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Lutia Faapoi
Lafotua Alesi

Lua Tavale

Sara Amosa
Mauapi Amosa
Gwenlyn Taufua
Sue Taufua

Malo Uili

Sieni Ropeti

Aleki Taumoe
William Tau
Aliceann Meredith
Malo Mikaele

Siu Pritchard
Ardmore Meredith
Gardenia Meredith
Shanna Lanu
Moanalei Long
Jayson Siu

Nifo Siu

Tuese Peilua

Tafia Gali
Anesone Gali
Leuti Sio
Maliumai Anetone
Aneanea Anetone
Paepae Fale Toafa
Vinesa Toa

Sapi Pelesia
Mauapi Seuala
Matala Taufua
Etimani Taufua
Siimoa Taufua
Leifi Taufua

Sili Taufua

Teleise Alesi

Lote Tuese
Lafitaga Suafai
Siimamau Suani
Mafatua Sua
Frazer Faaleaga
Logotacao Faaaliga

Tiloni Sio Pati

65

LN W A

O N

80

9m
60
97
11m
49

67
2m

40

Female
Female
Female
Female
Male
Female
Female
Female
Female
Female
Male
Female
Male
Male
Male
Female
Female
Female
Male
Female
Male
Female
Female
Male
Female
Female
Female
Female
Female
Male
Female
Male
Female
Male
Male
Female
Female
Female
Female
Female
Male
Male
Male

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

Samoa

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

Samoa
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Seea Peilua

Feagai Fatuesi
Pelesasa Etimani
Ronaldo Aleni
Falevalu Segifili
Malo Vai

Isabel Ana Pinheiro
Anesone Tafia
Willie Leio Taamu
Tini Suafai

Naiuli Faaaliga
Anna Schaafhausen
Leueta lesa

Aleki Vai

Savelio Taeao
Jamie Viliamu
Faatamalii Toni

Alfie Cunliffe

A0 AN W

33

30
33

20

Female
Female
Male
Male
Female
Male
Female
Male
Male
Male
Female
Female
Female
Male
Male
Male
Male
Male

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Brazil

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

NZ

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Brazil

Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa
Samoa

NZ
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ANNEX 2

RELIEF ASSISTANCE consigned to Government for distribution

Ref# DONOR Consignee PACKING IN-KIND DONATION
1 | New Zealand Government of | Pallets generator sets, family tents, tarpaulins,
Samoa stretchers, patient bags, towels, soap,
toiletries, emergency boxes, batteries,
lanterns, torches, gloves, tool kits, soccer
balls
2 | AusAid Government of | Pallets Water containers, tarpaulins, generators,
Samoa mosquito nets, tents, blankets, water
purification, wheel barrow, tool kits,
3 | JICA Government of | Pallets tarpaulins, tents, sleeping pads, blankets,
Samoa water containers, water purifiers
4 | World Vision Government of | 4 pallets tarpaulins, mosquito nets, family hygiene kits,
Samoa baby kits, squatting plates, soccer balls,
camping lights, solar radios, shovels, spade,
rakes, mud pick, axes, digging & shifting tool
(latrine digging tools), blankets, water
containers, solar lamps, solar radios,
putification tablets, fabric rolls,
5 | UNDP Government of water tanks, water bottles and refill of water,
Samoa
6 | UNICEF Government of | Pallets female kits, sanitary pads, soaps, water
Samoa containers
7 | Supreme Master | Government of | Boxes (locally shovels, hammers, bush knives, measuring
Ching Hai Samoa procured) tapes, handsaw, pins bar, nails, gloves, kids
(Australia) White Sunday kits
8 | Green Peace helicopter, diesel, petrol, collapsible water
containers, water,
9 | Tegels NZ Ltd | Transferred to 1x20" # pre-cooked whole chicken
(through Government of | PDLU7000971
Frankies Samoa
Wholesale)
10 | Samoa Tsunami | Government of | 1x20'#
Relief Dunedin | Samoa CSL.U2406305
11 | Samoa Tsunami | Lalomanu, 1x20' # Gifted relief supplies, plus other items for
2009 Appeal Lotopu'e & RSLLU2002463 | general distribution such clothing, etc.
Charitable Mutiatele
Trust, Auckland
(Michael Jones)
12 Government of | 1x20'# clothing, food items, water containers,
Samoa FSCU3691116 | toiletries, disinfectants, tool boxes, toys
13 Government of | 1x20'# clothing, food items, toiletries, beddings,
Samoa IPXU3711830 shoes
14 1x20' # food, drinking water, kitchenware & gifted
RSLU2001641 | relief supplies for designated families
15 1x20' # clothing, food items, toiletties, beddings &
RSLU2002761 gifted relief supplies for designated families
16 Transam (GoS) 1x20' # clothing, food items, toiletries, beddings,
TTNU2464098 | drinking water
17 | Samoa Tsunami | Malaela village 1x20'# food items, buckets, toiletries
2009 Appeal INBU3819110
Charitable Trust
(West Fono),
Auckland
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18 | Farmers, New Farmers, New 1x20' # clothing, food items, toiletries, beddings
Zealand - Zealand PDI1.U1998570
delivered to
villages by
Farmers
Distribution
team
19 1x20' # clothing, food items, toiletries, beddings
FSCU3258106
20 1x20' # clothing, food items, toiletries, beddings
TTNU2430251
21 1x20' # clothing, food items, toiletries, beddings
RSL.U2002817
22 1x20' clothing, food items, toiletries, beddings
#RSL.U200343
3
23 | The Government of | 1x20'# clothing, cooking utensils, canned food items,
Government of | Samoa (through | RSLU210909 watet, toys, home and household items &
Niue Hon. gifted relief supplies
Gatoloaifaana
Amataga
Gidlow)
24 | New Zealand Ah Liki 1x20" # pumpkin, potatoes, onions & gatrlic
Growers Wholesale BXNU3602404
(Produce
Agencies)
25 | NZAid Disaster 18 bundles building polls
Management
Office
26 | The Produce Salani Surf 24 boxes potatoes, carrot, apple, t-shirts
Company Resort - Nick
Shannon
28 | CB Exports - Betham 14 pieces buckets, spades, roll, push chairs, clothing,
Bruce Fletcher Brothers food
Enterprises
29 | Samoan Betham 1x20' # clothing, towels, bedding, baby gear and
Community in Brothers RSLU2003198 | clothing, food, foam cups & plates
New Zealand Enterprises
30 | Sofrana Disaster 1x20' # food, clothing, gas grills
Unilines (NZ) Management TRLUG6230604
TLtd Office
31 1x20" # clothing, timber
TTNU1683527
32 1x20" # drinking water
TTNU2705132
33 | Tsunami Disaster 117 boxes clothing, bedding, toiletries, gloves and caps,
Charity Relief Management shoes
Melbourne Office
34 | NZ Post Samoa Post 1x40' # gifted relief supplies for designated families
FSCU6613647
35 1x40' # gifted relief supplies for designated families
FSCUG6526558
36 | Samoa Sydney Government of | 1x20'# hospital beds and mattresses
Council Samoa TEXU2180050
37 1x20" # clothing, tarpaulins, food tray mats, hospital
PRSU2363431 | kits, blankets, hospital clothing,
38 1x20' # hospital items
MCI.U2659330
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39 1x20' # utensils, hospital items, towels, clothing, first
CRXU2500940 | aid kits, printing paper
40 1x20" # hospital items, clothing, food
CRSU1431572
41 pallets tarpaulins & ropes
42 | SISDAC SISDAC RSLU2005170 Relief Supplies - Clothing, Food Items ,
miscellaneous household items
43 SISDAC RSLU2001678 | Relief Supplies - Clothing, Food Items ,
miscellaneous household items
44 | Samoan NEOC SODU4915036 | Dry foodstuffs, clothing, water
Tsunami Relief
Organization
Las Vegas
45 | Glen Wetzell NEOC 2439040 (IATA | Clothing / Linen
Auckland NZ Code)
46 | TSUNAMI NEOC FSCU4220321 Children’s toys
SAMOA 09
AIRPORT
OAKS
47 | SENDIT NEOC FSCU6251506 | TSUNAMI RELIEF CARGO
AUCKLAND
NZ
48 | SAMOAN GOVERNMEN | 1X20' # Food items clothing
COMMUNITY | T OF SAMOA TPHUG6352241
USA
49 | Samoan Freight Plus on 1x20" # clothing, food, tools, utensils, bedding,
Community, behalf of Sue GESU2670813 | hospital items, sewing items, books, toys,
Melbourne, Rasmussen shoes
Australia
50 | New Zealand Samoa Fire and 1x40; # building materials, food, water, clothing
Builders Emergency TTNU4676619
Services
Authority
(transferred to
Government of
Samoa)
51 | EFKS EFKS 1x20' gas stoves, gas cylinders, hose connectors
Kuiniselani - Kuiniselani #TTNU15417
delivered by 12
representatives
52 120" # household items
TTNU2082198
53 | Unison Pacific 2x20' FL.C Rice, Beddings
Ltd
54 | Samoa & 1x20'# Water, Food, Clothing
Tokelau TINU0114181
Mission 8
55 | 1. H. Caruthers Pallets CTNS & BAGS
56 | MCCAIN 1x20' # Food Items
FOODS (NZ) RSL.U3200611
LTD
57 | Ah Liki Packets Food Supplies
Investments
58 | Hon. Amataga Packets Clothes
Alesana Gidlow
59 | Tuilaepa 1x20" # Tsunami relief goods
Lupesoliai RSL.U2000856
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Sailele
Malielegaoi
60 | Samoa Tsunami 1x20' # clothing, food items, Kitchenware, beddings,
2009 Appeal RSLU2002720 | kitchen items, toys, shoes, medical supplies,
Trust, Mangere, tools
NZ
61 | Nufarm New 1x20' # Rebuilding Assistance Goods
Zealand PDLU2000752
62 | Tuilaepa 1x20' # Medical Aid, clothing, foodstuff
Lupesoliai FCIU2913246
Sailele
Malielegaoi
INTERNATIONAL AID DISTRIBUTED by donors FROM OWN DISTRIBUTION POINT
1 | Rotaract cooking oil, soap, emergency boxes, batteries,
Australia lanterns, gloves, shelter box
2 | Rotary Club tents, sheets, sleeping pads,
3 | Samoa Tsunami | Government of | 1x20' #
Relief - Dunedin | Samoa (EFKS - | CSLU4997634
Saleaumua)
4 | Samoa Tsunami 1x20" # Gifted relief supplies
Relief 2009 RSL.U2005138
5 Malaela village 1x20" # clothing, food items, toiletries, beddings,
TTNU2463492 | drinking water
6 Lalomanu 1x20" # gifted relief supplies & items for general
RSLU2001066 | distribution include food, clothing, medical
supplies, drinking water
7 Ulutogia & 1x20' # gifted relief supplies & items for general
Vailoa TTNU3142096 | distribution include food, clothing, utensils,
tents/tarpaulins, bedding, hygiene supplies,
shoes, toys, drinking water, toiletries, torches
& batteries
8 Saleapaga 1x20" # gifted relief supplies for designated families
RSL.U2002843
9 Poutasi 1x20" # gifted relief supplies for designated families &
RSLU2000619 | items for general distribution include food,
clothing, toiletries and hygiene supplies,
torches and batteries, toys & books, bedding,
shoes, kitchenware
10 Lepa 1x20' # gifted relief supplies for designated families
RSL.U2004450
11 Malaela 1x20" # gifted relief supplies for designated families
PDILU3003313
12 Satitoa 1x20" # gifted relief supplies for designated families &
RSLU2004018 | items for general distribution include water,
food, clothing, bedding, toiletries & hygiene
products, kitchenware
13 Saleaumua 1x20' # gifted relief supplies for designated families &
RSLU2004091 | items for general distribution include food,
clothing, toiletries and hygiene supplies,
torches and batteries, toys & books, bedding,
shoes, kitchenware
14 Saleapaga/Lepa 1x20' # gifted relief supplies for designated families &
RSLU2000198 | items for general distribution include food,
clothing, toiletries and hygiene supplies,
torches and batteries, toys & books, bedding,
shoes, kitchenware
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15 | Lions Club Lions Club pallets (from # | tools, shirts and jackets
FSCU3691116)
16 | Samoa Seventh Samoa Seventh 1x20' # clothing, cooking utensils, canned food items,
Day Adventist Day Adventist TTNU3526907 | water, toys, home and household items
17 | Rotary Club Rotary Club 1x20" # clothing, cooking utensils, canned food items,
Apia PDLU3001563 | hygiene and toiletries, water, household items
& gifted relief supplies
18 | Island Ventures | Soraya May of carton household items
Resort Ltd Levasa Resort
19 | Mother of Archbishop 1x40' # clothing, cooking utensils, canned food items,
Divine Mercy, Alapati PLLU4961420 | hygiene and toiletries, water, household items
Auckland, NZ Mataeliga
20 | Siaki Afioga on | Siaki Afioga 1x20" # clothing, building tools, toiletries, laundry
behalf of New CAXUG6693729 | supplies, electrical, plumbing, building
Zealand based materials and supplies, food items, bedding,
Lalomanu used furniture, other household items &
families gifted relief supplies
21 | Apia Aid Betham 1x20' # clothing, cooking utensils, bedding, water,
Containers Brothers FSCU3743740 | books, toys, shoes, food items, kitchenware
Enterprises
22 1x20" #
FBLU4017405
23 1x20" #
FSCU7478201
24 | Wallis and Catholic Church | 1x20' # clothing, cooking utensils,
Futuna (insert name of | PDLU3000778
priest
25 1x20" #
PDLU1998311
26 1x20" #
GLDU0385827
27 1x20" #
TTNU2462238
28 | Leava Sigave, Catholic Church | 1x20' # clothing, cooking utensils, etc..
Futuna (insert name of | CAXUG6526737
priest
29 | Samoan EFKS 186 pallets food, clothing, bottled water, blankets,, tents,
Community in shovels, chainsaws
United States of
America
30 | Society of St Father Paulo 1x20' # food, clothing, beds and kitchenware
Vincent De Paul | Filoialii TTNU2465237
(Catholic
Church)
31 1x20' # food, clothing, beds and kitchenware
TTNU2463912
32 1x20" # food, clothing, beds and kitchenware
TTNU3526152
33 | Sonim, Ireland Digicel 2 pieces Rugged raised mobile phones
34 | Help Samoa Letaa Dan 1x20' # clothing, shoes, bags, bedding, food, tents,
Coalition Devoe AMFU3010243 | tools, toiletries, baby items, school supplies,
Disaster Relief toys, miscellaneous household items
(Alfred Fong)
USA
35 1x20" #
AMFU3015311
36 1x20' #
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CAXU6509112

37 1x20' #
TCKU2455674

38 | A ] Bates for Olaga Manuia o | 1x20' # clothing, bedding, toys, food, cooking
Peta Karalus Tamaitai (Joe TTNU2464668 | utensils, books and kitchenware

39 | Trust Annandale & 1x20' #

Andrea TTNU2462813
Williams)

40 | Mike Nolan and | Mike Nolan & 1x20' # electrical kitchen appliances, utensils,
Dylan Mika Dylan Mika RSLU2004825 | clothing, bedding, toys, tools, lanterns,
(Samoa
Tsunami Aid
Project)

41 1x20' #

RSL.U2004872

42 | Unison Pacific Betham 1x20' # Rice

Limited Brothers FCIU2286969
Enterprises

43 | Australian Red Samoa Red 37 pallets tools
Cross Cross

44 12 pallets hardware/building tools

45 | Melbourne Fire & 1xfire truck
Metropolitan Emergency
Fire Brigade Services

Authority

46 2 pallets tyres

47 | Australia Samoa 2 pallets sports goods
Basketball Basketball
Association Association

48 | Caritas Australia | Caritas Samoa 37 pallets food

49 | Maritime Samoa Police 1 trailer & maritime safety equipment (flares)
Surveillance
Australia

50 | Samoa Advisory | Vailoa & 1x20" # clothing, food items, kitchenware, tools,
Council - Ulutogia CASUG6858937 | toiletries, tarpaulins, bedding, books, toys,

51 | Wellington (4 Lepa & 1x20" # used household items
containers were | Saleapaga UCLS2057845

52 | delivered; Saleaaumua & 1x20'#
remaining 4 will | Mutiatele UCLS1043770

53 | be delivered on | Malaela & 1x20" #

11/11/2009) Satitoa UCLS2874300

54 Vaovai & 1x20' #

Poutasi UCILS2884479
55 Vavau & Aufaga | 1x20' #
UCLS3250229
56 1x20' #
UCILS3291538
57 Lalomanu 1x20" #
CAXUG654839
58 | Jason Shields Falealili TINU2464014 | Clothing, Shoes, towels, linen, toys, school
supplies, toiletries, tools , TVs, ridge, Water
pipe, food, fridge , nails, tents, chainsaw,
bathroom sinks, taps, weed eater, fishing rod,
ropes

59 | Tapau a'amai & | MFAT RSLU 200085- | Clothing, shoes, blankets / linen, toys, books

Amy Saotui 22G1 / stationery, food, kitchen utensils, tools,

(Samoan

furniture, alkathene
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Community -

Wellington)
60 | Apia Haulage Samaritans SLAC 0001 Humanitarian aid, collapsible cans, flashlights,
Purse
61 | Intl Longshore | Alfred Fong SEAWAY Descriptions prohibited contrary to US Law
Warehouse BILL ISSUED
Union :"Help
Samoa Disaster
Relief Coalition"
CA
62 | Dr. Nicola Mary | Dr Nicola Mary | FCIU3198688 | relief supplies
Tumanuaiga Tumanuaiga
Davis Davis
Anoamaa's
District Hospital
63 | TNT Express Pacific forum C00034824 tsunami donated goods
C/-Pacific Line APTA
Forum Line
Joseph
Hammond
Place Airport
Commercial
Park. Auckland
Airport NZ
64 | Apoiliu Warren | Apoiliu Warren TINU2463173 | clothing, food items , home & household
(Auelua Family | (Liaison items
Mt Roskill personnel)
Auckland Auelua Family
65 | BLACKTOWN | Caritas Samoa 00100151 canned food items
BOARDROO (CUST NO)
M BESSEMEA
ST
BLACKTOWN
66 | Q Lalomanu FSCU3342°20 | tsunami donated goods
CONSTRUCTI | village
ONS KUMEU
AUCKLAND
NZ
67 | ROTARY Tupua Tamasese | SUDU5835655 | donated relief medical equipment
DISTRICT Meaole hospital
MEDICAL
SUPPLIES
NETWORK
68 | LE FETUAO Ekalesia SUDU3968540 | donated relief assorted goods
SAMOAN Metotisi Samoa
LANGUAGE
SCHOOL
HAWAII USA
69 | MAINFREIGH | Project samoa BREAKBULK | assorted donated goods
T OWENS hope apia
INTERNATIO
NAL LTD NZ
70 | EFKS Efks Lalomanu AWSU1980500 | food items, clothing, books, blankets, water
PULEGA Rev. Isaia Tiatia
SANTA
CLARA SAN
JOSE CA
71 | NELSON Letiu Tamatoa BXNU3602085 | tsunami donated goods
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TASMAN

Penaia Satitoa

STAR
72 | CONVOY OF | Assemblies of SUDU556075- | relief goods
HOPE God - Samoa 3
MISSOURI
USA
73 | RADIO BOP Youth with a RSLU2006582 | tsunami relief goods
FM mission Samoa
TAURANGA
NZ
74 | HORIZON Pacific forum TPHU6352241 | RELIEF CARGO
LINE Line APTA
OAKLAND
75 | WESTPAC WESTPAC FSCU3273604 | tsunami relief funds - 200 packages
BANKING SAMOA
CORPORATIO
N NZ
76 | CROSSROADS | NEOC RSLU2100623 | assorted donated goods
MARLBOROU
GH TRUST
WELLINGTO
N NZ
77 | WANGANUI AMATAGA TCKU3266356 | tsunami building materials
DISTRICT PENAIA
COUNCILNZ | SATITOA
78 | PAPALIIL PAPALIT RSLU2001528 | donated items & second hand goods
FATU FEUU FATU FEUU
AUCKLAND POUTASI
79 | LAE TESTS Samoa Red TTNU donated items, canned food, water
NZ Cross 2464884
80 | KUEHNE & Samoa Red PDLU2000372 | shoes charity goods , clothing, household
NAGEL Cross items
AUCKLAND
NZ
81 | PRADEEP YOUTH FOR FSCU3202133 | tsunami relief cargo
CHAND CHRIST
PAPATOETO | SAMOA
ENZ
82 | Samoan NIUALII TUA | FCIU3098523 | food items clothing second hand kitchen
COMMUNITY | AFELE utensils and furniture
SUPPORT SAMOA
SERVICES
AUSTRALIA
83 | HOOKERS CEO PRIME APLS2878422 | tsunami relief goods
BROS MINISTER &
HOLDINGS CABINET
LTD.NZ OFFICE
84 | MICHELLE MICHELLE IEAU2256572 | food items clothing, kitchen utensils and
SAMOA PENN MESC furniture
COORDINAT | Galumalemana
OR NZ N Petaia
85 | ROTARY ROBERT CRXU4520210 | clothing toys cooking utensils light tools
CLUB OF MILLS APIA
RUTHERFOR
D TELARAH
NSW
86 | LESA LESA FSCUG647537-9 | humanitarian relief goods
FOUNDATIO | FOUNDATIO

47




N RIVER SIDE | N SATITOA,
AVE SALT ALEIPATA,
LAKE CITY

USA

87 | REV. FEPAI REV. FEPAI 27 CTNS food items clothing toys

KORIA KORIA
MATAFAA
88 | Philip Luafutu Philip Luafutu — | 1x40' # building materials
Poutasi CRXU9986670
89 | New Zealand Samoa Fire and | 1x40' # building materials
Builders Emergency TTNU4417541
Services
Authority
(transferred to
Government of
Samoa on behalf
Purcell family)

90 | Glengala Lions Club of 1x20' # tents, food, hygiene products, saws, clothing,
Primary School | Apia TTNU2462665 | drinking water, gas bottles, bedding,
and kitchenware, medicine, tools
Lions/Rotary
Club of
Sunshine

91 | Puna o le Ola Samoa Red 1x20' # clothing, food, miscellaneous household
Congregational | Cross SUDU1504670 | items
Christian
Church, USA

92 | Crossroad Rev. Tavita 1x20" # food, water, clothing, shoes,

Calvary Church, | Pagaialii, SUDU1398140
USA Assembly of
God

93 | Dr. Nicola Mary | Peleise 1x20" # medical supplies
Tumanuaiga Moefaauo FCIU2395620
Davis

94 1x20' # clothing, food, miscellaneous household

FCIU3198688 | items

95 | Queensland Queensland 1x20'#TTNUY | clothing, kitchenwate, food, shoes, bedding,
Samoan Samoan 66911 toiletries, first aid supplies, bags, stationery
Community Community
Tsunami Relief | Tsunami Relief

96 1x20" #

TINU1316381
97 1x20" #
TTNU1316930
98 1x20' #
TTNU1317264
99 1x20' #
TTNU1317388
100 1x20' #
TTNU1319288
101 | Marisa Marisa 20 boxes kids goods, books, hand tools, electrical tools,
Papaskevas Papaskevas kitchenware
102 | AOG Rev. Tavita 1x20' # food, clothing
Melbourne Pagaialii, SUDU1677510
Assembly of
God
103 | Samoan Pastor Iafeta 1x20' # food, clothing, kitchenware, miscellaneous
Independent Masipau TCKU1316550 | household items
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Seventh Day

Adventist
Church,
Queensland,
Australia

104 | Hawaii First Rev. Tagi Laga, 1x20' # food, clothing, bottled water, used furniture
Samoan Levili FCIU2186553 & bikes
Assembly of
God, Hilo

105 | Amosa Telea, 1x20' GP Cement bags x 50@40kg, Timber x 7 packs,
New Zealand nails, paint, hammers, bikes, T.V, Fridge, ply

sheets, pots, pans, clothing, windows x 8,
window louvers, handsaws

106 | Lions Clubs 1x20' HC STC | Beddings, clothing, kitchen stuff, Toiletties,
District, New Stationery & Books, Beds & Bases, Timber -
Zealand 4 packets, Sundry tools, children toys.

107 | Samoan 1x40' STC Clothing, Food Items, Beddings &
Community, Mattresses, Furniture, Miscellaneous
Hawkes Bay, Household Items.

New Zealand

108 | Samoa 1 x 40’ Clothes, Kitchen & Bath Items, Water, Dry
Enrichment FSCU656301 Foodstuffs
Society Inc.

Honolulu

109 | Samoa o 1x20' Clothing, Toys, Linens/Beddings/Towels,

Nevada, USA SUDU929420 | Pack Bags, Reading Books, Medical Supplies,
Arm Grudges, Walker, Wheel Chairs,
Toiletries, Toothpaste, Sewing Kits,
Dishes/Glasses, Sugat, Flour, Can Food,
Snack Pkt, Saimin, Water, Rice

110 | Church of Jesus 1x 20 Clothes, Water, Foodstuffs
Christ of Latter PLLU269875
Day Saints,

Utah, USA

111 | Rev, Simeona 1x20' Clothing, Tin Food, Rice, shoes, Water,
EFKS, NSW, CUCU7000105 | Utensils, Beddings, Blankets, Sheets, Pillows,
Australia Cases.

112 | Belmont Shore 1x40' Clothes, Water, Foodstuffs
Rugby Team, SUDU6845832
USA

113 | Samoan 1x 20 Clothes, Water, Foodstuffs, Medical Supplies
Community TUKU326163
Congregation,

USA

114 | Good Samaritan 1x40' Dry Foodstuffs, Clothing, Shoes
Church, USA MATU2525375

115 | Naka Eula, 1x20' Dry Foodstuffs, Clothing, Water
Long Beach, MATU2525375
CA, USA 1x40'

MATU249263

116 | Samoa 1x40' Clothing, MISC Items, Water, Food
Congregational SUDU194036
Church of Jesus
Christ, USA

117 | Saint Rita E.F.K. S 1x20' # Clothes, Water, Foodstuffs, Kitchenware,
Church, San Lalomanu PLLU266394 Building Materials, Miscellaneous Household
Diego, USA Ttems
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118 | Pastor Maui'a, 1x40' Canned Foodstuff, Clothing, Blankets
San Francisco, SUDU145846
USA
119 | Freight Plus 2x20" # Building Materials, Truck, Small Excavator,
RSLU2101450 | Canned Food
RS1.U2100388
120 | Emanuele 1x20' # Clothes, Water, Foodstuffs
Samoan Free SUDU376774
Methodist
Church, USA
121 | Polynesian Line 1x20' Dry Foodstuffs, Clothing, Water
Ltd, USA MATU207662
1 x40’
MATU249263
122 | Cameron Saleaaumua & 140' # Clothes, Water, Foodstuffs, Tables, Tools,
Laumua - Eagle | Malacla SUDU5887582 | Nails, BBQ grills, Kerosene lamp, Hygiene
Project Items, Rolls of Carpet, Children Bikes,
Cooking Stoves
123 | Hilltop 1x20' # clothing, food items, Medical supplies, Toys
Christian FSCUG6222853
Center, USA
124 | Good Samaritan 1x20" # Dry Foodstuffs, Clothing, Water
Church, USA TCKU3261631
125 | Rotary Club of 1x20" # Tools, Furniture, Clothes, Beds, Wheelchairs,
Christchurch, TTNU3746389
New Zealand
126 | Church of Jesus Case Water filtration bottles
Christ of Latter
Day Saints, Salt
Lake City, USA
127 | Church of Jesus 1x20" # clothing, food items, toiletries, Kitchen Items,
Christ of Latter PLLU2707504 | Building Materials, Bathroom Items
Day Saints,
Honolulu,
Hawaii
128 | Church of Jesus 1x20' # food items, clothing
Christ of Latter SUDU366323
Day Saints, Salt
Lake City, USA
129 | Project Rebuild 1x20" # Cement bags, bikes, T.V, Fridge, clothing,
Falealili, TCKU1317449 | Vehicle, Microwave
Brisbane,
Australia
130 | Mafutaga 1x40' # Food Item, clothing, kitchenware, Household
Katoliko Samoa CLHUS8626332 | Items
i LAJUSA
131 | Archbishop 1x20 Medical Aid, Clothing, Foodstuffs
Alapati Lui FSCU3170988
Mataeliga 1x 20
INBU3686594
132 | Mrs Su'a Julia Pallets kitchen utensils
Wallwork
133 | Samoa Ports Pallets electrical fittings, wire rope
Authority
134 | Alan Grey Ltd 1x20' # CTNS tissues
PDIL.U3200225
135 | Bluebird 1x20'# Packets of Timber
Lumber & FSCU329
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Hardware Ltd

136 | Rev. Fepai 1x20" # packages of aid relief
Koria RSL.U2100069
137 | ANZ Samoa 1x 20’ Furniture
Ltd, New CRXU1535427
Zealand 1x20'
CRXU1791814
138 | Congregational Poutasi Village 1x20' # clothing, food items
Christian FCIU2228941
Church of
Samoa,
Frankton,
Hamilton
139 | Tapunuu Crates clothing, food items, toiletries
Matolu Fanene
140 | Leone & Lalomanu 1x20' clothing, food items, Kitchenware, Timber,
Faapiopio Lutau | Village PDILU2000325 | nails & screws, wheel barrow, concrete mixer,
welding machine, books, vanity, bed, wooden
draws
141 | Linkpac Samoa, 1x20" # clothing, cooking utensils, canned food items,
New Zealand PDIL.U3001144 | water, tents, duvets, linen, mattresses
Community 0
142 | Eme Penaia, 1x20" # tools, resources, relief aid
Auckland, New FSCU3272362
Zealand
143 | Rotary District 1x20' # clothing, pipe fitting & clamps, food items,
wortld FSCU3273836 | books, sewing machines, toys, gas cooking
Community, stove, plastics tarpaulins
Auckland, New
Zealand
144 | EFKS 1x 20 clothing, food items, Kitchenware, Chinese
Manukau, New PDLU1998029 | mats, tools, wheel barrow, mattresses,
Zealand 1x 20 furniture
PDILU3001820
145 | Ana Krishna, 1x20' medical Aid, Clothing, Foodstuffs,
Australia TTNU3527668 | kitchenware, shoes, toys, beddings,
1x20' microwave
TCKU1965098
146 | Samoa Ports Pallet Machinery Parts
Authority
147 | Congregational 1x20' Mats, kitchenware, clothes, foodstuff, tools,
Christian container microwave
Church of
Samoa
Canterbury,
NSW, Australia
148 | Rev. Nuuausala 1x20' # Tools & building supplies, kitchen utensils,
Siaosi Siutaia RSLU2004168 | food items, clothes
149 | Vincent 1x20 emergency relief goods
Meleisea RSLU2005457
1x20'
RSL.U2005288
150 | Pacific Institute 1x20' # clothing, food items, toiletries, water, toys &
of Performing RSLU2004548 | books
Arts, Mt. Albert,
New Zealand
151 | Rev. Kerisiano 1x20' foodstuff, furniture, household items
Soti, Society of FCIU2312230
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St Vincent De 1x 20’
Paul, NZ PPSU4200445
152 | Fitu Ah Young Pallet Water Tank
153 | Lafo Break bulk Mitsubishi Vehicle, clothing, building
Manusamoa materials
Siliniu,
Auckland, NZ
154 | Heather Tiatia, 1x40' STC Donation Tsunami Cargo
WELLINGTO FSCU9369004
N, NZ
155 | Apia Haulage 1x20' # clothing, shoes, water, foodstuff, towels,
SUDU1667907 | blankets
156 | Ben Taufua Packages clothing, chairs
157 | Lalomanu 1x20' clothing, foodstuff
Village FSCU3231297
158 | Camp Hill 1x20" # STC Donation Tsunami Cargo
Church of RSL.U2006113
Christ, Australia
159 | Mika Suesue 1x20" # STC Donation Tsunami Cargo
FSCU3227362
160 | Mafutaga 1x20' # Foodstuff, clothes
Siumu, CRXU3271909
Wellington, NZ
161 | Humanitarian Pallet Water, Food
Relief Supplies
162 | AOG, 1x20" # clothes, books, utensils, toys, shoes
Granville, NSW, RSL.U2105899
Australia
163 | Samoa Unity 1x20' # mattresses
Christian PDLU3000952
Church
164 | TRANSAM 1x20' # AUSPAC Aid Relief
Samoa Ltd RSL.U2100433
165 | Veape Kaiva & 1x20" # clothing, food items, Kitchenware, books,
Uati Toafa, PDLU3002723 | watet, toys, books, microwave, Generator,
NSW, Australia medical supplies, toiletries
166 Robert 1x20" # clothing, food items, Kitchenware, books,
O'Sullivan RSLU200028 toys, rugby balls, toiletries
167 | Baptist Union 1x40' # clothing, food items, Kitchenware, beddings,
of New Zealand RSL.U4500167 | kitchen items
168 | TRANSAM 1x20' # Tsunami relief aid for families affected from
Samoa Ltd RSLU2101824 | relatives in Australia
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ANNEX 3

Technical Assistance

AGENCY
TYPE/ DETAILS ESTIMATED
ACTIVITY VALUE
ADB
Total Technical Expert for Education Cluster USD $20,000
Assistance/ Infrastructure Engineer (Alain Goiffeau)
Specialist Personnel
ADRA NZ Relief and early ) USD$15,000 initial
recovery Worked through the Seventh Day Adventist relief
(SDA) church with support from ADRA
Australia and New Zealand. NZ$300,000 Early
Initial relief distribution already commenced to fecovery
provide food and NFTs to 1,500 people in the (USD$220,000)
communities of Saleaaumua, Satitoa and
Saleapaga.
Cash for work program to assist with local clean
up and scoping project to identify long term
sustainable alternative livelihood development
programme.
AusAID Recovery Supplies Relief supplies eg, food, mosquito nets, medical USD § 1,780,000
supplies and water through government village (initial)
system PLUS
Medical Assistance Established surveillance systems to track down
any potential diseases (Based-on AUD $2 M.
3 Medical clinics set up at Lalomanu, Fusi and Exclusive of vglue of
Poutasi other support in
dical assistance
Medical Supplies me
Reconsttuction An expert in reconstruction for planning of post AUDS$1m towards
tsunami reconstruction. services of HMS
KVA contracted by AUSAID to develop a full Tobruk and Australian
reconstruction and recovery plan for the tourism Red Cross
sector
Conservation | Technical Assistance Two locally based technical experts USD 6,000
International (environmental and marine specialist) worked
with the IASC/PHT Environment Working
Group.
CHINA Technical assistance Supply of bitumen for roads reconstruction USD300,000
EU Funding Resources The European Commission’s humanitarian Euro $100,000
department (ECHO) is providing 150,000 euros (USD$147,000)
through the International Red Cross Federation
through their Disaster Response Emergency
Fund (DREF) to assist with primary emergency
needs in Samoa.
Water Sanitation Resources from ongoing Water Sector Support
Programme for provision of water tanks and
sanitation facilities.
Farmers Education Early on in the post tsunami phase Farmers $500,000

Traders (NZ)

indicated a $500,000 donation towards
infrastructural development. The final decision
rested on constructing a library for the Aleipata
district — work is now underway
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AGENCY

TYPE/ DETAILS ESTIMATED
ACTIVITY VALUE
FAO Technical Fabrizio Cesaretti, FAO Emergency & USD$ 30,000
Assistance/ Rehabilitation Coordinator to assist FAO SAP in
Specialist Personnel the needs assessment, coordination and response
formulation on agriculture, fisheries and food USD§ 12,000
security.
Four members of FAO SAP Multidisciplinaty
technical assisted MAF in needs assessment and
response formulation.
Funding Resources FAO provided up to US$100,000 urgent US$100,000
agriculture and fisheries supplies and inputs.
Rapid Needs Logistic support provided to MAF for needs
Assessment assessment : 2 vehicles for 3 days.
Coordination and Offered support in the Cluster Approach: (i)
support for taking the co-lead function with MAF of the
emergency relief Agriculture and Fisheries Working Group; (ii)
efforts participating to the Early Recovery and the
Health, Food & Nutrition cluster.
JICA: Emetrgency Immediate mobilisation of JICA relief items (e.g. | USD$220,000
Total Assistance tents, water filters etc). JICA supplies through
Estimated
Value USD
$307,853 Early Recovery Waste Clearance Project USD $80,971
Assistance Illegally-dumped waste in the affected area was (§T$200,000)
cleaned.
Preparatory Survey for Tsunami affected school USD $6,882
Applications for grant aid prepared to renovate (ST$17,000)
Saleapaga Primary)
Needs assessment
New Funding Resources NZAID funding of NZ$2M for relief/recovery
Zealand Figure based only on

effort, including $150K for NZ Red Cross and
$600K for NZ NGOs.

Significant resources deployed by NZ Ministry of
Health and New Zealand Defence Force for
medical teams, forensic team, naval and army
personnel and deployment of naval vessels .

Relief and Recovery
Supplies

Immediate mobilisation of NZAID relief items
(e.g. tarps, lamps etc) and facilitation of NZ Red
Cross supplies. NZAID supplies channelled
through DMO.

Transportation of NZ Government, NZ Red
Cross and other “donor” (e.g. NZ private sector)
supplies from New Zealand to Samoa on NZDF
C130s, Boeing 757.

Provision of supplies for power (poles),
telecommunications, water (pipes, water truck on
loan) and shelter (poles, chainsaws) for EPC,
SWA, SamoaTel and LTA

NZDF helicopters being used to distribute
supplies through Disaster Management Office to
the affected villages e.g., food, mosquito nets,
buckets, medical supplies and water (esp.
Manono) through government village system

NZ2.9 m estimated
funding support and
estimated cost of
technical assistance for
128 NZ funded
personnel in Samoa for
the tsunami —
understates costs of
provision of aircrafts
and naval transport
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AGENCY

TYPE/
ACTIVITY

DETAILS

ESTIMATED
VALUE

Search and Rescue

NZ Defence Force

P3 Orion provided aerial photography, damage
assessment and search and rescue capability
NZ Navy dive team (8) assisted in search and
recovery operations on south coast

Teams of engineers working with Police for
search and rescue

NZ Police 15 police personnel

22 Personnel deployed working with Samoa
Police:

1 Liaison Officer

12 Specialist search staff

2 Disaster Victim Identification (DVI) staff
4 Search dog handlers and dogs

2 Radio technicians

1 Assistant Commissioner

VVVYVYY

Radio Communications Equipment provided to
Samoan Police

Health and Medical
Assistance

Civilian

31 strong NZ health team coordinated by New
Zealand MoH/NZAID, worked alongside NHS
and MoH staff.

Team included10 person surgical team
(anaesthetists, orthopaedic surgeons, plastic
surgeon, post op nurses) at the main hospital
With NZDF, have helped to restart Poutasi clinic.
Samoan-speaking GPs, general nurses and
psychologists, working out of Poutasi clinic, with
mobile teams conducting assessments and
providing treatment to displaced people

Public health advisors (incl. Infectious Disease
Specialist) worked with Samoan MoH
Significant medical supplies and surgical
equipment (2.5 tonnes plus) supporting NHS.

NZDF

20 strong NZDF Medical team providing support
to Poutasi clinic and undertaking triage for
displaced people in the hills ( co-ordinated with
Australia, NHS)

NZDF Environmental Health Team working
with Samoan Environmental Health officers to
map displaced people and public health issues.
Medical evacuations of NZ and Samoan citizens

Water and sanitation

NZDF navy dive team worked on repairs to the
Manono water main in association with SWA
Dive team laid new pipe to Namua island
HMNZS Canterbury transported significant
quantities of PVC piping for SWA

NZDF fresh water treatment plant (25,000
litres/day)made available to SWA for use
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AGENCY

TYPE/
ACTIVITY

DETAILS

ESTIMATED
VALUE

Engineering and
other assistance

Ministry of Civil Defence & Emergency
Management

One staff member from NZ Ministry of Civil
Defence & Emergency Management currently
working alongside DMO at Faleata.

One staff member from NZ Fire Service
participating in the UNDAC team

43 NZDF engineers assisting with debris
clearance (e.g. Manono)

NZAID funded two structural engineers (BECA
and CJB) to undertake rapid assessments of key
infrastructure (hydro plants, hospital, 1x water
treatment plant, Ministerial building, Salani
bridge, Williams building etc)

OHCHR

Technical Assistance

Two OHCHR staff members (Ms. Matilda
Bogner & Ms. Susanne Pederson) to lead the
protection cluster.

USD $20,000

OXFAM

Technical
Assistance/
Specialist Personnel

Renzo Benfatto /Dolores Devesi disaster
management specialist s

2 water/sanitation engineers (Dave Neru and
Nick Hewitt) to carry out needs and resources
assessments and first response technical support;
One Livelihood Specialist to support local partner

WIBDI

Provision of Water tanks for rebuilt homes

USD $15,000

Samaritans
Purse

Relief Supplies

Distribution of Toolkits to 50 HH on Manono
Island and 50HH in Saleapaga Village/Beach
Community. Toolkit includes: shovel, bush knife,
axe, sharpening file, measuring tape, crowbar,
nails, hammer

Distribution of Toolkits, mosquito nets, plastic,
Hygiene kits and Kitchen kits (includes, plates,
spoons, cups, ladle, food storage container,
towels, washing bowl) to Poutasi (and near
villages), Salani (and near villages, Vavau, Aufaga
Distribution Hygiene kits, mosquito nets,
Kitchen kit (includes cooking pots, plates, cups,
spoons and knife), Toolkit, and plastic
distribution to Aleipata District (all villages) and
Lepa village

USD$30,000

Shelter

Boxes Rotary
(Aus)

Shelter Boxes

100 Shelter Boxes

USD$100,000 (est
USD1,000 per)

SOPAC

Technical
Assistance/Specialist
Personnel

1 technical GIS expert working with NDMO and
SPREP, UNDAC for mapping of tsunami related

information

USD$10,000

SPREP

Technical
Assistance/Specialist
Personnel

Two locally based technical experts
(environmental and GIS specialists) working with
the IASC/PHT Environment Working Group

USD$6,000

UNDP
Total
Estimated
Costs:
300,000 USD

Technical
Assistance/
Specialist Personnel

2 technical experts to conduct impact assessments
Technical expert on early recovery planning

David Abbot (Pacific Regional Macro Economics
& Poverty Reduction Advisor)

USD$20,000

USD$10,000
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AGENCY

TYPE/
ACTIVITY

DETAILS

ESTIMATED
VALUE

Coordination and
support for
emergency relief
efforts

Support to UN System DMT and UNDAC

Two staff members are part of UNDAC and
stand-by to participate in deployed UNDAC team
— Georgina Bonin and Mika Maiava

: Transportation for field visits

Funding Resources

Funding resources of up to US$200,000
immediately (first week)

Active resource mobilization for early recovery
efforts by the Government of Samoa

Emergency funds of up to US$100,000 from BCP
released

USD$ 500,000
(new funds)

UNDSS Transportation for e Vehicle is available to transport UNDAC mission
UNDAC
Communications e  HF/UHF radios available
Technical ¢ SURGE Officer USD$ 3,000
Assistance/
Specialist Personnel
UNEP Technical e  Environmental specialists for environmental USD$5,000
Assistance/ assessments
Specialist Personnel | o [ ocal staff (Greg Sherley) to provide assistance in
environment assessment
UNESCAP Technical e Nokeo Ratanavong (Economist - DALA expert) | USD$20,000
Assistance/ e  David Smith (Economist - Planning/Policy
Specialist Personnel Expert)
UNESCO Technical ) ) USD$6,000
Total Assistance/ e 2 UNESCO Education staff based in Samoa
Estimated Specialist Personnel gssisted in assessing school and education aspects
Costs: in the affected areas
100,000 USD e 2 UNESCO science sector staff provided USD$10,000
assistance with humanitarian response capacity,
and the coordination of environmental
assessments
e  Scientists to assess the geo-physical Tsunami
characteristics tentatively arriving on October 6
Funding Resources e US$50,000 available for direct access, but it needs | USD$ 100,000
to be requested through the Samoan National
Commission — UNESCO working with them to
facilitate application.
UNFPA Rapid Needs e  National Liaison Officer to participate in
Total Assessment: UNICEF Rapid Needs Assessment
Estimated
Costs: 79,500 | RH Kits . USD$ 5,000

USD

UNFPA supplied (airfreight)

a. individual clean delivery kits(serving
approximately 20,000 people):

*  2RHKits 2A

* 2RHKits 2B
b. clinical delivery assistance in health centres

1 RH Kit 6 (serving approximately 30,000

people), depending on need.
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AGENCY

TYPE/ DETAILS ESTIMATED
ACTIVITY VALUE
Women’s Dignity e 200 Dignity kits sent to Samoa. Estimated USDS$ 74,500 available
kits (Contents: number needed: 2500 dignity kits depending on

towel, clothes,
toiletries, sanitary
pads, panty, condom
(male and females),
colgate toothbrush,
tooth paste etc for
women)

confirmed need

USD$ 37,000 received
already from UNFPA

HQ

UNICEF
Total
Estimated
Cost:175,000
USD

Technical/
Specialists Staff

Ms Fadumo Dayid- HIV & AIDS Specialist

Ms Laisani Petersen- Child Protection Officer. (
Mt William Fellows -UNICEF Water, Sanitation
and Hygiene in Emergency Specialist

Mr Philip Mann -Health & Nutrition consultant
Deployment of UNICEF personnel to be
Education Cluster lead

USD$30,000

Rapid Needs
Assessment

Conducted RNA by UNICEF team of 5, focused
on the needs of children and women in the 4
temporaty displacement camps and originating
communities. The Rapid Assessment tool (to be
undertaken on PDAs) is multi-sectoral and will
be shared with UNOCHA and other
organizations Its primary purpose is to establish
essential needs of children affected.

USD$5,000

Measles Plus
Campaign

To be coordinated by Health/Nutrition
consultant alongside MoH, with vaccines already
available in Apia. Conducted initially in 4
temporary camps. Included Vitamin A
distribution.

USD$25,000

Safe Play/Learning
Areas

Establishment of safe play areas in displaced
camps- with Pacific Early Childhood
Development Kits; Recreation Kits and School in
a Box Kits.

USD$ 25,000

Water, Sanitation
and Hygiene &
Health Supplies

The provision of Oral Rehydration Solution,
Water Purifying Tablets (to accompany the 10L
collapsible water containers provided by multiple
agencies) and Water Tanks (1500-10,000L
capacity).

USD$ 50,000

Communication

The development and distribution of
communication materials to accompany the
Water & Sanitation supplies and Measles Plus
Campaign. Includes public announcements and
radio messages on 5 key messages for health
following a disaster.

USD$ 15,000

Telecommunications

The provision and installation of a VSAT in Apia
in order allowing for communication between the
UNICEF office in Fiji and the UNICEF staff in
Apia.

USD$ 15,000

Operational Costs

Admin & logistics costs (both from UNICEF
Suva; UN Apia)

USDS$ 10,000

UNISDR

Technical Assistance

Staff member deployed to support eatly recovery
efforts, including needs assessment, strategic
planning and policy guidance on disaster risk
reduction and good practices from previous post-
disaster recovery processes

USD $4500
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AGENCY

TYPE/ DETAILS ESTIMATED
ACTIVITY VALUE
UNOCHA Funding Resources s 50,000 USD for immediate release USDS$ 50,000
Total
Estimated
Costs: 50,000 Technical/ e Two UNOCHA staff leading UNDAC team USD$15,000

USD

Specialists Staff

US Embassy | Direct Assistance s $500,000 USD allocated to Samaritan’s Purse to
Total support the tsunami relief and recovery efforts.
Contribution: Through Samaritan’s Purse, assistance has
$1.707m USD provided hand tools, hygiene kits, plastic sheeting
and water containers.
s $500,000 to the Samoa Red Cross to assist with
the relief efforts and assist with their work.
Indirect assistance e  Payment of Tsunami Relief Flight from the USD $302,000
Samoan community in California
Assistance in the . Supply of 362 Air Horns for DAC/DMO USD $25,000 est
pipeline distribution USD $30,000 est
e Purchase of computer equipment and software
for Tsunami Watch
WEP Technical/ e David Allen of WEP to facilitate the logistics USD 15,000
Specialists Staff coordination activities for the tsunami response.
WHO Technical/ Dr Rodger Doran, Regional Advisor, Emergencies and | USD$ 10,000
Specialists Staff Humanitarian Action, Western Pacific Regional Office,
175,000 USD Manila
made Support for urgent e Purchase of bed nets USD$ 30,000
w equipment needs Purchase of hospital supplies
Italian Recovery e Recruit local staff for 6 months plus support costs | USD$ 75,000
Government operational support Field technical experts as requested
Support to MOH . procurement, workshops, design and printing of USD$ 50,000
health promotion 1IEC
unit
Support for MOH s consultant to be recruited USD$ 50,000
laboratories e procurement of consumables, food safety and
water quality
wWMO Technical e  Ensuring that weather information are available USD$3,000
Assistance/Normal to Samoa Meteorological Service Division during
Daily Operations eaﬂy recovery perjod
During Disaster
Events
World Bank Technical e Dockle Wielinga (GFDRR Team Leader USD$40,000
Assistance/ Sustainable Recovery)
Specialist Personnel e  Henrike Brecht
e Jan Motris (Health Specialist)
e Demetrios Papathanasiou (Transport Specialist)
World Vision | Emergency supplies | Emergency Supplies provided to NDMO USD$57,200

998 10 litre collapsible Jerry Cans
32,000 Water purification tablets
497 family hygiene kits

99 Baby Hygiene Kits

5 P.E. Fabric Rolls (1.8m x100m)
998 Mosquito nets

498 tarps

57 Squat Plates

50 sports balls (donated to World Vision by Sep
and Renes Sports Store)

Emergency Supplies arriving this week (12-16 Oct)

120 solar powered AM/FM transistor radios
400 solar powered lamps

59



ANNEX 4

Summary of the 2009 Tsunami Relief & Rehabilitation Fund

as at 20/08 /2010

Receipt# Names Total Amount Foreign Currency
273601 Office of the Electoral Commission $ 1,000.00
273602 Mac & Ana Pritchard $ 200.00
273603 Netta Setoa Ah Far $ 100.00
273604 Fonofili Madar $ 200.00
273605 Sue & Peter Rasmussen $ 250.00
273606 Valovalo Tusani $ 100.00
273607 Faalelei Nuu Ualesi & Fanau $ 100.00
273608 Asa & Karameli Family $ 50.00
273609 Pacific Liquor $ 500.00
273610 Ekalesia Nasareta $ 25,000.00
273611 Vaai Simon Potoi & Kelly Potoi $ 1,000.00
273612 Francis & Mareta Graig $ 10,000.00
273613 M & J Ah Fook $ 2,000.00
273614 NUS $ 11,000.00
273615 Methodist Church of Samoa $ 100,000.00
273616 Galu Ruta $ 30.00
273617 Tauese Tusipa $ 20.00
273618 Lua Joselani Muliaga $ 200.00
273619 Alii & Faipule(Satapuala) $ 1,000.00
273620 First Samoan Full Pentecost Church $ 2,000.00
273621 Samoa Housing Corporation $ 1,000.00
273622 Tokelau Affairs $ 30,000.00
273623 Cancelled (No Duplicate Copy)

273624 Cancelled (No Duplicate Copy)

273625 EFKS Manono Uta $ 1,000.00
273626 SPREP $ 3,737.00
273627 Asosi Taaloga Bingo $ 6,453.90
FEES Bank Cheque -$ 17.50
273628 Alii & Faipule Puapua $ 5,000.00
273629 Peni & Paepae $ 200.00
273630 Lotoso'a Saleimoa $ 1,000.00
273631 Alii & Faipule Lepea (Faleata) $ 1,000.00
273632 Alii & Faipule Nofoalii $ 2,000.00
273633 Letogo $ 1,000.00
273634 Afega $ 1,000.00
273635 Fagalii $ 1,000.00
273636 Saanapu $ 500.00
273637 Faleapuna $ 100.00
273638 Lotopa $ 100.00
273639 Gagaifolefaga $ 29.45
273640 Alii & Faipule Savaii $ 5,000.90
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Direct Deposit | Unknown $ 25.00
Direct Deposit | Fiu Kurene Endemann $ 100.00
Tsunami Victim Funds Support - TV
Direct Deposit | One $ 427,410.16
273641 Eqluppus Church Gisborne NZ $ 1,400.00
Direct Deposit | Humanity First NZ $ 17,025.00
Direct Deposit | LI KA SHING OVERSEAS $ 242,424.24 USD$100,000.00
Direct Deposit | AKASHI CITY — JAPAN $ 8,149.96 JPY$300,000.00
Congregational Christian Church of
273642 Samoa $ 1,000,000.00
273643 A G Bell (Australia) $ 2,165.36 AUD$1,000.00
Congregational Christian Church of
273644 American Samoa $ 9,536.39 USD$4,000.00
Direct Deposit | Humanity First NZ $ 17,062.00
Direct Deposit | Carole A Harewood $ 369.70
Tsunami Victim Funds Support - TV
Direct Deposit | One $ 72,200.00
273645 Samoan Community in Suva, Fiji $ 11,188.72
273646 Motu o Atafu - Tokelau $ 33,175.50
273647 Chanel Tennis Club $ 1,000.00
273648 Alo ma Fanau Samoa US Army $ 1,180.00 USD$500.00
273649 Ekalesia Katoliko - Satapuala $ 500.00
273650 EFKS - Henderson, Auckland $ 5,000.00
St Michael's Anglican Church
273651 Henderson - Auckland $ 771.00
Judy Atkins - Bird Lorne, Vict
273652 (Australia) $ 752.00
273653 Nagano College of Nursing (Japan) $ 11,573.33 USD$4877.00
273654 British American Tobacco - Samoa $ 100,000.00
Direct Deposit | Pacific Island Forum Secretariat $ 24.972.00
273655 United Pentecostal Church Int'l $ 2,409.54 USD$1,000
Staff - Controller & Auditor General
273656 NZ $ 692.13 NZD$§400
Direct Deposit | Cheque Deposit - Semu Lagolago $ 1,000.00
Credit Interest $ 1,083.34
Bank Fees Oct 09 -$ 9.95
273657 Government of Niue $ 76,857.99 NZD$43,760.40
273658 Government of Cook Islands $ 43.904.55 NZD$25,000.00
Direct Deposit | Yazaki (EDS) Samoa $ 310,641.00
273659 TV3 Musical Telethon $ 26,129.50
273660 Destiny Church Aotearoa $ 20,470.00
273661 Software Factory $ 2,000.00
273662 Alii & Faipule Tanugamanono $ 1,000.00
273663 ETYV Productions $ 20,000.00
Samoan Community in Wellington
273664 NZ $ 559,368.64 NZD$315,489.20
Pacific Islands Forum Secretariat
273665 (China) $ 119,177.09 USD$50,000.00
273666 Samoa High Commission in $ 117,558.38 NZD$66,826.00
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Wellington NZ

Te Matatini Soc (NZ 11,500)

Tuaropaki Trust (NZ10,000)

HT Gardiner (NZ5,000)

Maorti Trust Board (NZ7,500)

Ngati Awa (NZ10,000)

Te Runanga Ngai Tahu (NZ 10,000)

Tamaki Makau St (NZ1,000)

Tuhoe (NZ10,000)

NZ Sikh society (NZ1,325)

Central Districts Indian Assn

(NZ501)
Samoa High Commission in
273667 Wellington NZ $ 35,872.71 USD$15,000.00
Government of Thailand
273668 NSA of Bahai's of Samoa $ 32,500.00
273669 Forum Fisheries Agency $ 4,886.00
273670 The Auckland Indian Association $ 5,139.81
Direct Deposit | Direct Credit - Baker Boyer $ 1,172.53 NZD$92
273671 Clifton Terrace School $ 153.62
273672 EFKS - Hamilton (NZ) $ 5,000.00
273673 Samoa Shipping Corporation $ 5,000.00
Direct Deposit | Ambassade De Samoa - Europe $ 35,285.82 EURO$10,000.00
Rev Moon - Universal Peace
273674 Federation (Japan) $ 4.170.14 JPY$200,000.00
273675 Prime Minister Vanuatu $ 2,124.04 AUD$1,000.00
273676 Commonwealth Parliamentary Assoc | § 10,984.77 AUD$5,000.00
Credit Interest $ 2,690.89
Bank Fees Nov 09 -$ 5.90
273677 MEDCEN $ 55,000.00
Direct Deposit | Bulldogs Rugby League Club $ 11,008.98
Direct Deposit | Pacific International Limited $ 125,076.64 JPY$4,615,328
Ekalesia Samoa & Community -
273678 Melbourne $ 58,000.00
273679 Nuu o Samoa I Hawaii & Amerika $ 5,069.68 USD$2,100.00
Direct Deposit | Government of Timor Leste $ 118,793.06
Direct Deposit | Michael Klaus - United Kingdom $ 1,358.41 EURO390.00
Direct Deposit | Samoan Embassy — Japan $ 28,689.20 JPY$1,041,705
Direct Deposit | Polynesian Culture School $ 13,789.30 JPY$500,000.00
Direct Deposit | ZYMOTECH CONS. SRVS $ 2,089.02 USD$842.50
Tsunami Victim Funds Support - TV
Transfer One $ 11,233.67
Komesina o Leoleo & Leoleo o lo'o
273684 Auauna I Sudan(U.N) $ 2,446.18 USD$1,000.00
Direct Deposit | Ambassade De Samoa - Europe $ 13,934.00 EURO$4,000.00
Credit Interest $ 6,804.48
Bank Fees Dec 09 $ (5.00)
273685 Secretariat of the Pacific $ 23,939.62 USD$10,000.00
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Community & Staff

Worship Centre Christian Churches

273686 Worldwide $ 10,000.00
273687 Samoa Lotofaatasi - Christchurch $ 90,076.00
Samoa High Commission Wellington
273688 Diplomatic Corps — NZ NZD$5,820.00 ]
273689 SIKH Community in Auckland NZD$5,000.00 L
Te Kohanga Reo National Trust
273690 Board $ 118,930.90 NZD$20,000.00—
273691 Pacific Cooperation Foundation NZD$36,218.68
Association of Seventh Day Baptists
273692 Australia $ 2,287.23
Association of Seventh Day Baptists
273693 Australia $ 2,187.80
New Apostolic Church USA World
273694 Relief Fund $ 11,926.43 USD$5,000.00
$
273695 Honiara Golf Club 29,597.57 K SBD$92,496.00
Direct Deposit | Ambassade De Samoa - Europe $ 2%293.34
Samoan Communities in Canberra &
273699 Queanbeyan $ 40,0000
Overseas Bank fees for \
receipt#273695 - Honiara Golf $ (95.49)
Direct deposit | AusAID relief assistance $ 487,019.00
Direct deposit | Government of China - relief $ 250,125.06
Direct deposit | China Red Cross relief $ 75,037.52
Direct deposit | US Embassy relief $ 251,900.00
Direct deposit | Kingdom of Tonga $ 660,931.42
Direct deposit | AIL NZ $ 1,736.06
Samoa High Commission Australia -
Direct deposit | relief $ 71,899.21 A34,665.20
Fono aoao tagata Samoa Sini —
A24,639.35
Anonymous A5975.85
Rita Trudeau A500
Royal Comm Society Nth Tasmania
A 250
St Edmunds College A2,000
Dr Patu A200
Bonny Zole A100
RSL Ballina Br NSW A1,000
Direct deposit | Government of Tuvalu $ 91,175.57
Direct deposit | St Lukes Samoa Fellowship $ 7,919.79
Direct deposit | EVO Hirakawa $ 59,734.75
Pacific Islands Forum Secretariat
Direct deposit | (China) $ 123,426.31 US50,000
Direct deposit | Asian Development Bank $ 2,519,000.00
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273696 South Pacific Youth Justice $ 1,693.45
Direct deposit | Association of Samoan Culture $ 5,640.77
Komesina o Leoleo & Leoleo o lo'o
273697 Auauna I Sudan (U.N) 3 242.42
273698 Radio Pasifika Queensland $ 14,939.64
Direct deposit | Institut De mission XPF20,000,000 | $ 565,064.33
Credit Interest $ 8,292.66
Bank Fees Jan 10 $ (5.00)
Direct Deposit | Samoa Embassy — Japan $ 5,391.37
2009 Samoa Tsunami Relief
273700 | Rehabilitation - NZ $ 1,030,000
273701 | Somerset Village Aotea SHC Wgtn) | § 535.97
Credit interest $ 7253,51
273702 | Sefo Pau & sons $ 3357.20
Direct deposit | Samoa Embassy Japan $ 06,488.24
Moananui Cook Islands (Yen 15,000)
Junior Chamber International (Y
37,246)
Chihirodai school (Y 44,000)
SpaHawnii resort (Y100,000)
Credit interest $ 4,980.97
273703 | Methven preschool $ 1,672.93
273304 | McDonalds Fiji $ 32,629.58
273305 | Tofi Mika Junior $ 4,492.29
Credit interest $ 2,205.76
273306 | Government Papua New Guinea $ 3,386,960.20
273707 | Pacific Cooperation Foundation $ 1,410.65
Samoa High Commission Australia —
Association SDA $ 2,190.85
Samoa Mission New York
Government of Singapore
$ 49,000.00
UN Fiji Staff $ 3,062.00
Tarakinikini family $ 2,450.00
Newmark Realty 3 9,800.00
Elm Elementary school 3 1,000.00
Varner family $ 367.50
De LLa Rue $ 59,048.14

As of August 24/10/10 Relief Fund Total §

14,265,732.30
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ANNEX 5:

Assistance delivered through third parties

Donor Type of assistance Third party Amount
Luxembourg Financial contribution Caritas — International Red Cross € 50,000
Canada Financial contribution Oxfam $293,500
Italy Financial contribution WHO €148,823
European Financial contribution International Red Cross €150,000
Union
ECHO
Germany Financial contribution Red Cross €100,000
AusAID Financial contribution Australian Red Cross $500,000
NZ Financial contribution ADRA NZ NZ150,000
Financial contribution BANZAID NZ150,000
Financial contribution Oxfam NZ150,000
Financial contribution NZ Red Cross NZ150,000
Financial contribution Rotary NZ NZ90,000
Financial contribution UNICEF NZ$60,000
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ANNEX 6:

POST TSUNAMI RECOVERY PLAN 2010 - 2013

An overview of the Tsunami Recovery Plan is presented in the main body of the presentation. The
following information is a representation of periodic reports that are provided on a quarterly basis
to the development pattners.

Sector Description Amount
(STala)
Year 1

Water Water is the highest priority in terms of recovery. Unlike housing water is a largely | 5,000,000

public issue and is considered to become the number one constraint for the | 75%
affected population in the medium term. Water will be provided to all former and | utilization
resettled dwellings. New water sources, treatment processes, storage and reticulation
will be required for upland resettlement; this process could take two years. All new
water networks must have resilience to prevalent hazards included in their design. The
destruction involved 10.8 km of 80mm-100mm diameter mains, 4.2km of 25mm-
50mm diameter mains, 21.8km of 15 mm — 20mm diameter mains and 527 water
connections in 22 villages that were operated by SWA. Damage to the independent
water supplies included the destruction of 1.2 km of 100mm diameter mains in the
Vavau supply network and 71 service connections
Progress to date:
Restoration of supply systems along the coastline of areas that have been resettled and
Manono tai is completed. Manono tai system will be further upgraded as part of the
ongoing water budget support program. The relocation of communities has meant
new systems needed to be put in place including that from Lake Lano. The works
involved a 3 Stages approach as follows:

e 15 Stage from Lake Lano to Lepa/Saleapaga Settlement

e 20 Stage — branch off from Tanks Site on Stage 1 towards Lalomanu Tank

e 31 Stage- New pipeline to go inland from Tiavea to Satitoa Tank to be

connected from the existing Tiavea system.

The Preliminary Design commenced from November to 215t December following
which Topographical Surveys were required to confirm design and the routes needed
for Stage 1 access road and pipeline as there was no existing path through the
mountain ridge and over to the Lake. Land compensation claims and subsequent
delays in construction were avoided through the development of the new routes on
uncontested land. The Road construction portion of the Stage 1 contract was a
significant requirement in order to gain access to the lake for construction of the tanks
and installation of Control Building with Generator and pumps on the pontoon in
Lake Lano. A new road of 1700m was constructed as well as upgrading the existing
access road to that required for vehicle access. The steep ridge posed some difficulties
in allowing machinery to access and construct roads particulatly at the ridge location.

The Material orders not only to cater for replacement works but also for the new
schemes were significant and because they were not all available at the same time —
there were delays faced in the supply with subsequent delays on the works contracts
responsible for pipe laying. The Authority as well as the contractors had to receive
instruction and training in the use of new types of pipe materials and the machinery
required for connections. All the works contracts have been completed with
preparations now underway for pumps testing which requires the installation of water
tanks provided by Red cross and Oxfam to be aligned next to the pipeline system. The

Lake Lano system is expected to adequately provide for about 5,000 residents.
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Housing

Government has limited its assistance in support of the private housing recovery
sector to making a contribution to private housing. As NGOs and the private sector
pick up more of the contribution to reconstruction of private housing the number of
grants to be distributed by Government will be reduced, very likely toward 250
families. It is recommended that the SAT9M be retained for planning purposes as the
Ministry will incur other significant costs supporting the rebuilding of houses by
NGOs such as site clearance, water, transport, road repair and local support contracts.
Progress to date:

This program paid out about ST9.4 m for 502 new houses and 360 needing repairs;
Houses built to date through NGO programs include: Digicel 50, Caritas 70, LDS 40,
Sir Howard Morrison 3, Catholic Archdiocese 9, TEAR Fund 7, Habitat Samoa 2.
Total new houses built by NGOs is 181 and by Government 321. Total new homes
and repaired homes is 862. Contrary to the Damage and Loss assessment, the number
of houses that were totally destroyed increased by 45%. It is known that additional
requests were made on behalf of large households given the standard design size of 10
x 52 m. Of the houses that needed repairs, those assisted included families that
reported damage associated with the earthquake and were not necessarily located in
areas affected by the tsunami (4% of houses needing repairs).

All new houses are provided with a water tank provided by the Red Cross and Oxfam.
The total number of water tanks provided was 347 which was short of the total
number of new houses built. A request has again been processed through the two
organization for additional water tanks given that this is the most urgent need
particularly among the relocated communities. The decision to extend support to
houses that were partly destroyed and needed repairs was facilitated by the
contribution of the NGO community to build 36% of the new homes leaving funds to
cater for significant repairs. The support of Habitat for Humanity who had continued
to provide the skills and labour to assist with prefabrication and construction of
homes especially for families who could not afford the services of a builder is
acknowledged with appreciation. Their work was completed at the end of July before
they returned to NZ. Many of the families opted to provide builders for their homes.
The five last requests that were received towards the closure of the project were given
equivalent building materials out of the stock remaining with the NDMO. The
housing project is now completed.

9,000,000
99%
utilization

Health

There is a continuing requirement for post event treatment of surgical patients,
tsunami lung and infections. Requirement for psychosocial recovery for those in
affected area, responders, government and aid workers. Local capacity to deliver in
terms of qualified personnel is limited. There is a need to repair and recover interim
health needs, and there is a question on the relocation of Poutasi hospital, relocation
and upgrading of the Fusi health centre:

Progress to date:

Work carried out by NHS included the procurement of replacement drugs, orthotic
and laboratory supplies, initial contract letting for the reconstruction of clinics on safer
locations namely Fusi Safata, security fencing for Poutasi hospital as well as initiating a
public private partnership arrangement with general practitioners being contracted to
service district hospitals and health centres. The Medical teams and psychosocial
counseling teams have had follow up visits to review the cases of tsunami surgical
patients and the affected families and will continue to do so over the next 12 months
under the Health SWAp post tsunami program. The low utilization rate is due to the
delay in completing the infrastructural work involved in upgrading the rural health
centres. A mass immunization campaign against measles was also conducted to help
prevent against a possible outbreak. Outreach visits continued and will continue and
will factor in the usual programs of community health services until such time when
the populations fully recover. The Public Health Response to the tsunami impacted
areas of September 2009 was a multisectoral effort to address Infectious Disease
Surveillance, Water and Sanitation issues, Nutrition and Food Safety, and adequate
shelter.

6,500,000
65%

utilization
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Public health water quality testing was emphasized. After the initial assessment and
mapping, up to three multi-country teams made up of Environmental Health Officers,
Community nurses, Nutritionists, and Public Health Physicians covered the displaced
populations of Aleipata, Saleapaga, and Lepa This process took 9 weeks.

The main aim of this process was to ensure that every family cluster was visited and
provided with Health Education advice regarding nutrition, water usage and safety,
food safety, liquid and solid waste disposal. It was ensured that Pit latrines and soak
pits were put in place for each family before the team moved on to the next family.
People with injuries and exhibiting mental health problems were referred to the
National Health Service. The vigilance of the sutrveillance and public health teams
ensured that there were no disease outbreaks. A village screening program is now
under way.

Cabinet approval has been given for the disbursement of funds under primary health
care for all sector providers including NGOs that supported service delivery during
and after the tsunami including psychosocial counseling.

Education

Costs for temporary schooling for the balance of 2009 and of 2010 school years.
Commitment to relocate 2 secondary schools & 3 primary schools on risk reduction
grounds. Commit to repairing damaged schools to higher standard of construction,
water/sanitation and facilides. Present atrangements for co-location of student groups
not sustainable in to 2010 academic year hence a transitional school set up with be
required to be set up in 2009-10 break or arrangements be made for early school
recovery.

Progress to date:

Temporary classrooms including water tanks and other transitional arrangements were
provided for 5 primary schools affected in order to return to a near normal
environment particulatly prior to national exam time in November 2009. Student
learning materials and Furniture were procured for 6 schools that lost the same and
were also relocated. Water tanks were provided to all schools that provided co-
location for destroyed schools. All primary schools affected are covered under the
Samoa School fee grant scheme that started in January 2010. The scheme funded by
New Zealand and Australia provides free primary school education for all government
and mission schools but excluding private schools. All ground preparatory works,
surveys for construction were funded by the government for the following:

Satitoa primary — construction funded by BANZAID — nearing completion

Saleapaga — construction funded by Japan — progressing well

Faleu Manono — funded by China — yet to start

Falealili secondary — Government of Samoa and donors — construction has begun
Aleipata & Palalaua — Education sector program — Bidding process has begun

Aleipata and Lotofaga library — funded by Farmers Traders (NZ) — construction in
progress

The low utilization rate is due to the fact that the large infrastructural works namely
the construction of Poutasi secondary school on a new site inland is yet to be
completed.

5,000,000
47%
utilization

Agticulture
Fisheries

There may be some corporate sector support for community level fishery recovery
utilising enhanced grant facilities such as the Private sector support facility or the
Community Support Fund. Beyond loan/grant facilities, GoS would be expected to
support short term recovery needs such as seeds, seedlings, tools, small livestock and
fishing kits /alia.
Progress to date:
The main focus is to rehabilitate damaged and lost home gardens and plantations to
increase local food supply and reduce dependency on food assistance. Total
Distributed by Type of Planting Material as of June 2010 to all the villages of the
Aleipata district, Tiavea tai, Faleaili district and Manono tai.

e  Tiapula — 60,500

e  Banana Corms — 5,800

e Yams — 10,200 pieces (38 baskets x 300 pieces)

2,500,000
52%
utilization
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e Coconut Seedlings — 5,020 seednuts

e Vegetables — Chili (500 seedlings) / G.Pepper (375 seedlings) / Eggplants
(500 seedlings) / Tomato (450 seedlings) / cucumber (20 seedlings) / Beans
(355 pkts of seeds (150) / C/Cabbage (85 trays of seedlings) / H/Cabbage
163 trays of seedlings).
e  Fruit Trees — Rambutan (612) / Abiu (112) / Avocado (101) / Mangoes (20).
500 households are targeted for the distribution of livestock pending availability of
stocks from private farmers and to date 181 households have received pigs, 150
households have had pig fencing completed and 162 houscholds have received
chickens.
Replacement fishing boats are under construction for those that were registered prior
to the tsunami. Fifteen out of the 23 eligible fishermen had their alias completely
damaged and will be replaced with new alias. The rest (8) were partly damaged, and
will receive assistance for repairs. All except one will get outboard motors. In a
separate project, UNDP provided fishing equipment to affected fishing communities
and tools for agricultural development. Surveys have also been completed to assess

areas for coral rehabilitation as well as marine species translocation.

Commerce
Tourism

Government considers pathways to assist recovery of the private commercial sector
through enterprise grant and loan facilities. Such schemes should be open to both
tourism and general commercial operators affected by the tsunami & earthquake.
Stringent standards should be imposed to ensure Government only supports recovery
of ventures which display a hazard risk reduction and management approach similar to
that being used by Government. Government could also consider stimulating the
insurance sector as the private sector, commercial and housing, were largely
unprotected through any form of insurance which appears to be the norm in Samoa
Progress to date:

Following the tsunami, STA launched an aggressive campaign in both Australia and
New Zealand to enhance market confidence in Samoa as a tourist destination given
that the greater proportion of its products and services had been unaffected.

Of the 56 beach fale businesses that were identified as affected by the tsunami only
24 have applied for assistance. Support to the tourism sector is provided through the
PSSF - Tsunami Tourist Recovery program with a NZ2m allocation from the
Government of NZ to be spread over 2 years — 15 applications for beach fale
operations were received in the first round and 9 in the second round. Implementation
is gathering momentum. Three operators restarted operations ahead of government
support and have received retroactive financial support. The key theme for
rehabilitation of the sector is to ‘build back better’. There is already a steady flow of
returning tourists to the restored facilities albeit there is a marked reduction in the
number of local visitors. A third round of he call for proposals is about to be assessed.
Interest subsidy scheme — Four higher end operators have been assisted through the
interest subsidy scheme funded by the Government of N7 and administered through
the Central Bank. Two resorts are back in operation.

A low interest loans scheme was also set up through DBS — for tourist related
operations and is not restricted to infrastructural development. The loan scheme is
supported by the Small Business Loan Guarantee scheme administer by SBEC

3,500,000

63%

utilization

Electricity

Government will commit to connect all new houses and commercial locations and all
rebuilt and previously connected locations. All new networks and facilities will have
increased resilience to prevalent hazards in terms of their location and method of
operation. The possibly more highly dispersed location of resettled communities is
going to affect the ability and planning for the provision of power.

Progress to date:

Restoration of power supply to the affected areas along the coastline, the setting up of
new lines of supply in the new locations in the uplands from Saleaaumua to Lepa have
been completed. Any other new lines will await the new roads construction program.

7,455,000
100%
utilization
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Transport Priority activities include: 15,000,000
e 1% priority restoration of existing roads 70%
e 20 priority restoration of bridges on main routes utilization
e 3 priority new access roads to resettled communities
e 4% priority reconstruction of the sea wall
e 5% priority whatf reconstruction and re-dredging
Progress to date:
Other than the reconstruction and repair of coastal road networks which have been
completed, construction of a number of new access roads given the relocation of
villages into the inland areas have been completed
Lepa Lalomanu link road (5.3 km) — clearance and sub base fill in progress
Utufaalalafa Access (2 km) completed
Saleaaumua Access (2 km) completed
Malaela loop access (2 km) completed
Satitoa access (2 km) completed
Mutiatele access (2 km) Completed
Ulutogia access (2 km) Completed
Vailoa access (2 km) Completed
Lalomanu loop (1.2km) Completed
Salani Bailey bridge — Completed
Aufaga access ( 2.3km) Completed
Salani bridge reconstruction — contractor approved
The Samusu to Lepa new arterial road inland is expected to be completed over the
next 2-3 years.
Aleipata wharf has been fully restored to what it was before the tsunami even though
it had not yet begun operations as a port when it was destroyed. There are plans to
further upgrade Aleipata as an international port
Communica | Restoration and rehabilitation of public broadcast and television media as well as | 2,000,000
-tion repairs to ASH submarine cable 89%
Progress to date: utilization
Full Replacement of telecommunication equipment and hardware destroyed by
tsunami at Aleipata including cables and accessories, fibre optic and accessories,
mobile equipment and generators. Reconnection of transmission links and telecast
completed a month after the tsunami. Restoration works completed included
trenching and ducting. Connectivity of all affected areas achieved. All link sites have
been relocated to higher and safer grounds given the importance of ensuring that
communications remain open during times of emergencies. Minor repairs to the ASH
cable have also been completed. Outstanding works includes land clearing for the
national emergency radio station and the reconstruction and refurbishment of the
telecentres in the Aleipata district that were totally destroyed. The Ministry of
Communications and IT is considering the set up of a mobile radio station that could
easily access the affected sites and provide feedback to the centralized emergency
operations centre
Environ- There are activities that MNRE can undertake with little costs. These include: (1) | 3,500,000
ment Short term impact in terms of beach level recovery (2) A monitoring program | 66%
especially for fish stock recovery. In the medium term, ecosystem restoration clean up | utilization

of both land sea can be conducted within this funding allocation. There are also
provisions for coastline protection measures

Progress to date:

The Ministry in collaboration with the affected villages, US and Australian navy and
JICA conducted massive clean ups of the affected land areas including sorting of
wastes as well as limited clearance of the marine areas. Cash for work programs
initiated by international NGOs encouraged the participation of the villages in the
clean ups. Advertisements for contracts to build 21 seawalls are completed and
construction has begun. The restoration of marine protected areas around Aleipata is
ongoing and work has begun on sustainable ways to raise the beach profile to pre
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tsunami levels

Disaster
manage-
ment

Needs have been identified in risk identification & awareness; tisk reduction;
emergency management and institutional capacity building. There is scope for the
introduction of a HOPE mechanism which readies the health services and
communities for casualty evacuation, triage and management in a rapid onset event
which can be useful for industrial accidents, fires, transport accidents, civil catastrophe
as well as natural hazards. Set up effective earthquake warning system

Progress to date:

Payment of costs of operations of DMO and distribution centres during and after
tsunami, follow up disaster mitigation and management workshops in rural areas in
preparation for cyclone season completed, Ongoing review of early warning systems
including trialing of systems provided by interested development partners such as the
USA. The additional resources has enabled the NDMO to continue its public
awareness programs on disaster preparedness for multi hazards, attain appropriate
staff levels and work in conjunction with the Fire Services to set up a Volunteers
Emergency Response Team as well as carry out surf lifesaving training.

1,600,000
49%
utilization

Community
develop-
ment

Community outreach was greatly facilitated by the effective network of village pulenuu
and women representatives (sui ole malo) across all sectors after the tsunami.
Government is to support effective partnerships with NGOs and community groups
for better services delivery and the administration of relief supplies to all affected
communities.

Progress to date:

All affected villages and neighbours have been assisted to draw up village plans for
development including disaster management and the creation of alternative livelihood
options particularly for the youth. As well nine women’s committee centres have been
rebuilt as these are the centres for primary health care work for villages that do not
have health centres as well as 8 preschools for some villages. The rehabilitation of
centres to sustain community initiative is important for the success of the recovery
when ground level decisions and plans are finalized. Because meeting the costs of such
repairs would be beyond the capacities of most communities and given the disruption
to their lives which dominate their immediate concerns, the community development
program provides the grant element for the reconstruction of the village women’s
committee centres.With reference to the restoration of livelihoods 13 women’s
committees from the affected villages received assistance to restart their vegetable
garden projects previously funded under the Health Sector program, while 27 youth
groups from the affected villages were provided grants to start other livelihood
projects of their choice. These projects varied from cattle farms, piggery, poultry
farms, fishing, and canteens run by youth groups, fabric arts, and lawn mowing
initiatives. According to the monitoring visit by staff, it was clear that progress varied
from village to village and among groups. In this case, staff would need to monitor
these projects closely to ensure meeting their objectives and their viability in sustaining
subsistence for the groups involved Staff have also noted as a way forward that they
need to also provide the necessary support on the ground where needed, and that for
now constant monitoring is necessary to maintain interest in the chosen activities.

800,000
90%
utilization
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